STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev, 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Jab Stamp Const. Calendar DayNo 775
04-0120F4 Project Work Day No. 985
SFOBB SAS Date 01/26/2009
Shift Hours Start  6:30 Stop  3:.00

CONTRACTOR - ABFJV

Inspector Shift 6:30 AM to 3:00 PM
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1| Foreman 8 Terry Cronk ABF
1| Pile Driver 8 Jamal Whitney ABF
1| Pile Driver 8 Ed Mendoza ABF
1| Pile Driver 8 Carl Niesly ABF
1] Pile Driver 6 Richard Yambao ABF
1| Pile Driver 6 Allen Briney ABF
1| Pile Driver 8 Harry Wheat ABF
1| Pile Driver 8 Luke Paulk ABF
1| Fareman 8 Leo Vega ABF
1| Laborer 8 Rafael Onate Conco
1| Mason 8 Jose Garza Conco
1| Mason 8 Paul Stenko Canco
1| Rigger 8 Martin Sandoval Patents
1| Rigger Juan Argueto Patents
1| foreman 8 Doug Zeier AWJ
1| laborer 8 Jack Gilbert AWJ
1| laborer 8 Angus Borght AWJ
1| laborer 8 Mike Cruz AWJ
1| Qiler 8 Kavin Alger ABF
1| Crane Operator 8 Joe Scott ABF
1| Laborer 8 Byron Contreras ABF
1| Compressor ingersolrand ABF
1] D.B. Crane Manitowoc ABF
1| Skiff idle Lobell ABF
1| Flexy float ABF
1| Baker tank
1| Barge Westar 1 ABF
2| Welding Machine idle Lincoln ABF
3| Generator 25 - 100 KW ABF
report day 775

Page1of2  RECD*(S MAR-10 HOOB585



Weather: Clear 65 F

Description of Operation:

1.
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EZ Footing

Removing plastic coupler used for tying coil rods for cross beam side form.

Grinding concrete at top and face of cross beam for applying Euco Rapid Patch according the instruction given in
RFI 1602,

Stripping forms from repaired area at East and West side of cross beam and applying curing compounds on the
patched concrete.

Filling bolt-holes with Euco rapid patch material.

Chipping around the exposed T headed bars at West side of cross beam for repair.

Woater jetting continued today approximately10 feet of concrete inside of tube are removed.

Erection of scaffolding for reaching the upper section of cross beam for finishing work.

| attended staff meeting at 1.30 pm.

| worked 1.00-hour overtime.

0. Miscellaneous work,

Additional Work on/off site:

Inspector:

- .
N—
Masoud Modanlou Trans Engineer (C)/Asst. Struct. Rep
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