STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Const, Calendar DayNo 776

Project Work Day No. 986

Date 01/27/2009

Shift Hours Start  6:30 Stop  3:00

Inspector Shift 6:30 AM to 3:00 PM
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1| Foreman 8 Terry Cronk ABF
1| Pile Driver 8 Ed Mendoza ABF
1| Pile Driver 8 Carl Niesly ABF
1| Pile Driver 6 Richard Yambao ABF
1| Pile Driver 6 Allen Briney ABF
1| Pile Driver 8 Harry Wheat ABF
1| Pile Driver 8 Luke Paulk ABF
1| Foreman 8 Leo Vega ABF
1| Laborer 8 Rafael Onate Conco
1| Mason 8 Jose Garza Conco
1| Mason 8 Paul Stenko Conco
1| foreman 8 Doug Zeier AWJ
1| laborer a Jack Gilbert AWJ
1| laborer 8 Angus Borght AWJ
1| laborer 8 Mike Cruz AWJ
1| Oller 8 Kavin Alger ABF
1| Crane Operator 8 Joe Scott ABF
1| Laborer 8 Byron Contreras ABF
1| Compressor ingersolrand ABF
1| D.B. Crane Manitowoc ABF
1| Skiff idle Lobell ABF
1| Flexy float ABF
1| Baker tank
1| Barge Westar 1 ABF
2| Welding Machine idle Lincoln ABF
3| Generator 25-100 KW ABF
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Weather: Clear65F

Description of Operation:

E2 Footing

1. Grinding concrete at top and face of cross beam for applying Euco Rapid Patch according the instruction given in
RF1 1602.

Filling bolt-holes with Euco rapid patch material.

Chipping around the exposed T headed bars at West side of cross beam for repair.

Water jetting continued today approximately14 feet of concrete inside of tube are removed.
| attended Team Concrete meeting at 8.00 am.

| worked 2.00 hours overtime.

Miscellaneous work.
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Additional Work on/off site:

inspector: ~

Masoud Modanlou \Qirans Engineer (CY/Asst. Struct. Rep
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