STATE OF CALIFORNIA

Job Stamp

Const. Calendar: 805

DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No.: 1015
Form HC-10A (Rev. 6/80) SFOBB SAS Date 02/25/2009
Inspectors Start 11:40 Stop 12:40
Hours
Shift Hours 07:00 15:30
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR — ABFJV
HOURS - ITEM NO.
)
EQUIPMENT AND/OR LABOR: ;‘E =
DESCRIPTION % % REMARKS
Eq;ip- g {Of Equipment or Labor) E m]
: 3 5
M =
: ; 4
SE_ a Name Contractor
1 1 | General Foreman 8 Terry Cronk ABF, at E2
2 1 | W2 Pile Driver Foreman 12 Nigel Lohse ABF, day
3 1 | Pile Driver 12 Tony Creighton ABF, night
4 1 | Pile Driver 12 George McNeil ABF, night
5 1 | Laborer Jose Molina ABF at Pier 7
6 1 | Laborer 8 Rigiberto Campos | ABF
7 1 | Pile Driver JiM 8 Audre Hudson | ABF
8 1 | Pile Driver/Welder 8 Henry Wheat ABF
¢ 1 | Elevator Operator 12 Howard Schroyer | ABF, day
10 1 | Pile Driver 8 Aaron Gilpatrick ABF
" 1 | Pile Driver 8 Andrew Adams ABF
72 1 | Pile Driver ) Kurt Chaisson ABF
13 1 | Pile Driver 8 Jesse Johnasen ABF
14 1 | Crane Operator 8 Dale Thomas ABF
15 1 | Operator Apprentice/Oiler 8 Scott Ross ABF
16 1 | Pile Driver 8 Abasi Delley . ABF
17 1 | Plle Driver 8 Kenneth Reynolds | ABF
18 1 | Laborer 8 Joseph Ruiz ABF atPier7
19 1 | Elevator Operator 12 Douglas Greene ABF, night
IR0 | 1 | Crane 8 Liebherr ABF
1 | Elevator 24 ABF
5573-140 1 | Forklift 544D-10 4 Hertz Rental ABF
gg:-ﬁga- 1 | Manlift 5-125 8 Hertz Rental ABF
233'550- 1 | Welding Machine 8 Lincoln ABF
1 | Main Power Generator 24 MQ 220 ABF central
549-20- 1 | Mobile Power Generator 8 MQ Whisper Watt | ABF
4044 7000
548-20- 1 | Mobile Power Generator a8 MQ Whisper Watt | ABF
4007 7000
1 | Air Compressor 8 Ingersoll Rand ABF
185R 1 | Air Compressor 8 Ingersell Rand ABF deck
1 | Chiller 24 Aggreko ABF
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1 | Water Tank 24 Baker ABF
1 | Water Pump 24 - Agagreko ABF
3 | Concrete Washouts 8 ABF
1 | Pickup 8 Ford ABF

Weather: Overcast with mild temperature — Hi 62°F Low 51°F (per weather.com forecast)
Description of Operations @ W2 Cap Beam:
ABF

e Continued to remove the strongbacks (steel channels), bolts, and steel plates located on the south end of the
cap beam.

e Continued to remove the tie rod connections in the east/west direction on the south end of the cap beam.
Also removed one panel in the southwest corner of the cap beam.

* Continued thermal control of the pour 6 north concrete as the west manifold temperature was 45°F and the
east manifold temperature was 42°F with a pressure of 38psi.

Office work:
* Attended weekly Team Concrete meeting with ABF at 8:00am.
* Reviewed the Standard Specifications and Special Provisions for W2 cap beam concrete.
¢ Wrote todays diary.

Inspector:

Matt Bruce /M/l{l)ﬁ“ }éh’/b%ﬂ/ Transportation Engineer (D)

EA | 04-0120F4

Co-Rte-KP (PM) | SF-D80-13.2/13.9 (8.2/8.7)

Structure Rep. | Rick Morrow

File Name: | Feb-25-2000 W2 Cap 003 | File Name: | Feb-25-2008 W2 Cap 004
Date: | 02-25-09 By Int: | M Bruce Date: | 02-25-09 | Bylnt. | MBruce
Description: Seuth end of the W2 cap beam looking in the northeast | Description: Southwest face of the W2 cap beam looking in the
direction. southeast direction.
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