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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation | SAS - TEMPORARY TOWERS

ITEM # 8, Erect E & W -line, Tower - '""D" and E-Line Truss FSE6-FSES & FSE9-FSE10
HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: g WEATHER
g g é 5 AM - Clear / +50 *F, PM - Clear / +60 *F
2 DESCRIPTION = E 8 TIDE
EQPT.NO. | = (Ediipiciest of Labior) 2|65 S |AM - Ebb PM - High
1 |Ringer Barge - I (240" boom) 3 ABFaJV
1 |Forklift 8 ABF a JV
1 |Material Barge 4 ABFalVv
Bethany M/
Britany/ Stela 1 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 C&W Diving
Hero 1 |Tug Boat 8 C&W Diving
IRNW - Jmy 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Ethan Kent 8 ABF aJV (Berth - 7)
IRNW - Frim 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Fmy 1 [Mait Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Frmn 1 |Frank Brajkovich 8 ABF a JV (Welding)
WLDR - Jrny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Iy 1 |Salvador Sandoval 8 ABF a JV (Welding)

OE - Jry 1 |Rodney Anderson 3 ABF a JV / Gantry Crane

OE - Jmy 1 |Deshing Bian 8 ABF a JV (Berth - 7)

OE - Imy 1 |Michael Klien 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |David Lucero 8 ABF a JV (Erection)
IRNW - Frrm 1 |Ed Meyer 8 ABFT a JV (Erection)
IRNW - Jrny 1 [Stanley Dalie 8 ABF a JV (Erection)
IRNW - Jmy 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jrny 1 |Paulk Obra 8 ABF a JV (Erection)

OE - Jrny 1 |Chris Rayne 8 ABFaJV/RB -1

OE - Imy 1 |Jeff Scott 8 ABFalJV/RB-1I

OE - Jmy 1 |Kevin A 1 "|ABF aJV /RB - I/Skiff

OE - Jrny 1 |Ryan Oku 8 ABF a JV /RB - I/Skiff
IRNW - Jrny 1 |Barry Rothman 8 ABF a JV (Bolting)
IRNW - Frmn 1 [Calros Valverde 8 ABF a JV (Bolting)
IRNW - Jrny 1 |Declan Treanor 8 ABF a JV (Bolting)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Bolling)
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Location & Description of Operation SAS - TEMPORARY TOWERS N
ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE6-FSE8 & FSE9-FSE10
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ | AM-Cleur/+50 *F, PM - Clear / +60 *F
e g = a TIDE
2 DESCRIPTION 5 E & |AM - Ebb PM - High
2 H _—
EQPT.NO. | & (Equipment or Labor) 2|lo|5|8 | REMARKS
IRNW - Jrny 1 |Ernesto Fresquez 8 ABF a IV (Erection)
IRNW - Jray 1 |Serina Lafleur g ABF a JV (Bolting/Berth - 7)
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

0700 - (Berth - 7) continue to weld & install ladders and install splice plates & bolts on B-line TT - "F".

Inspected sizes and thickness of all transverse/diagonal bracing Truss FSE6 - FSE7.

Erect all E-Line transverse/diaognal bracing at Truss FSE6-FSE7. 1 or 2 bolts max were installed in each of the erected members. None of the bolts

were snug tightened.

Install and Pre-tension bolts TT-"D" west bent Lift #2 - Lifi #3

Ingpect pre-tensioned bolts at TT-"D" west bent Lift #2 - Lift #3. All bolts per RCSC

Unload truss FSES-FSE10 on berth 7 and remove temporary transvrse bracing.

Load up truss FSE7 - FSEB onto barge for erection.

Respond to Submittal 999R00.

Weekly TT construction meeting.
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