STATE OF CALIFORNIA 04-0120F4 Report No. 789/999
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Form HC-1044 (Rev. 7/85) SAS Date 2/9/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE6-FSE8 & FSE9-FSE10
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: = WEATHER
E i j é AM - Clear / +/-50*F, PM - Clear / +/-60*F
| DESCRIPTION é B 5 TIDE
EQPT.NO. | 5 (Equipment or Labor) IR S |AM - Ebb PM - High
Ringer Barge - I (240" boom) 4 ABFaJV
1 |Forklift 3 ABFaJV
Westar-I1 1 |Material Barge 8 ABFalv
Bethany M/
Britany/ Stela | 1 [Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
IRNW - Jrny 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Frnm 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Iy 1 |Weston Woodring 3 ABF a JV (Berth - 7)
IRNW - Jray 1 |Ariesto Grandos 3 ABF a JV (Welding)
WLDR - Frnmn 1 |Frank Brajkovich 8 ABF a JV (Welding)
WLDR - Jmny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 8 ABF a JV (Welding)

OE - Jmy 1 |Rodney Anderson 8 ABF a JV / Gantry Crane

OE - Jrny 1 _|Deshing Bian 8 ABF a JV (Berth - 7)

OE - Jmy 1 |Michael Klien 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 [David Lucero 3 ABF a JV (Erection)
IRNW - Frnm 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jeny 1 |Emesto Fresquez 8 ABF a JV (Erection)
IRNW - Jrny 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 3 ABF a JV (Erection)
IRNW - Jmy 1 |Paulk Obra 8 ABF a JV (Erection)

OE - Jmy 1 |Chris Rayne 8 ABFalJV/RB-1

OE - Jmy 1 |Jeff Scott 8 ABFaJV/RB-1

OE - Irny I |Ryan Oku 8 ABF a JV /RB - I/Skiff
IRNW - Jrny I |Barry Rothman 8 ABF a JV (Bolting)

IRNW - Frmn 1 |Calros Valverde 8 ABF a JV (Bolting)
IRNW - Jmy 1 |Declan Treanor 8 ABF a JV (Bolting)
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Signature Title

Arashdeep Pannu
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM #8, Erect E & W -line, Tower - "D" and E-Line Truss FSE6-FSE8 & FSE9-FSE10
HOURS -ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ | AM-Clear/ +/-50%F, PM - Cloar / +/-60*F
’ E S 2 5 HRE
: DESCRIPTION 5 B 5 |AM - Ebb PM - High
EQPT.NO. | & (Equipment or Labor) 2|5 |E|2 c} REMARKS
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Bolting)
IRNW - Jmy 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.
0700 - (Berth - 7) continue to weld & install ladders and install splice plates & bolts on E-line TT - "F" and spud piles.
Weld stiffener plates (20mm) under pedstal at PP-E34. No QC inspection while welds are being performed.

Erect all E-Line transverse/diaognal bracing at Truss FSE7-FSES.

Crane broke down this morning for approx 4 hrs.
Continue prep on pre-assembled Truss FSES-FSE10 for FS10 splice.

Continue to install and pre-tension bolts Truss FSE6-FSE7.
Install and pre-tension bolts at Truss FS-E7 and vertical diagonal at Truss FS-E7.

Finish, Install and pre-tension bolts at TT - "D" NW bent.
4 hrs SF

Bl TE - Civil

Signature Title
Arashdeep Pannu



