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Cont. Hrs
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1

2/10/2009

0700-1530

0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE9-FSE10-FSE11

HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
E % é g AM - Clear / +/-50*F, PM - Clear / +/-60*F
; DESCRIPTION é B s TIDE
EQPT.NO. | & (Equipment or Labor) 26|52 B |AM - Ebb PM - High
1 |Ringer Barge - [ (240' boom) 8 ABFalV
1 |Ringer Barge - II (260" boom) 8 ABFalVv
006-18-4293 1 |IR Compressor 8 ABFalV
1 |Forklift 8 ABFalV
Westar-I1 & XII,
KRS 180-8, 318 4 |Material Barge 8 ABF a JV
Bethany M/ Britany/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
IRNW - Jry 1 |CaseyLux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Frimm 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 [Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Weston Woodring 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Frnm 1 |Frank Brajkovich 8 ABF a JV (Welding)
WLDR - Jmy 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Irny 1 |Salvador Sandoval 8 ABF a JV (Welding)
OE - Iy 1 |Rodney Anderson 3 ABF a JV / Gantry Crane
OE - Irny 1 [Deshing Bian 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |David Lucero 8 ABF a JV (Erection)
IRNW - Frrm 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jrny 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jmny 1 [Paulk Obra 8 ABF a JV (Erection)
IRNW - Jrny 1 |Stanley Dalie 8 ABF a JV (Erection)
OE - Jmy 1 |Chris Rayne 8 ABFaJV/RB-1
OE - Jrny 1 |Jeff Scott 8 ABFaJV/RB-1
OE - Jrny 1 |Ryan Oku 3 ABF a JV / RB - I/Skiff
OE - Iy 1 |Michael Klien 8 ABFalV/RB-1I
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE9-FSE10-FSE11

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ | _AM- Clour/ +/-50*F, PM - Clear / +/-60*F
2 DESCRIPTION O = = AM - Ebb PM - High
EQPT.NO. | & (Equipment or Labor) 25|58 = REMARKS
OE - Jmy 1 |Daniel Martinez 8 ABFalJV/RB-II
TRNW - Iy 1 |Barry Rothman 8 ARBF a JV (Bolting)
IRNW - From 1 |Calros Valverde 8 ABF a JV (Bolting)
IRNW - Jmy 1 |Declan Treanor 8 ABF a JV (Bolting)
IRNW - Jray 1 |Ernesto Fresquez 8 ABF a JV (Bolting)
IRNW - Jmy 1 [Mike Maday 8 ABF a JV (Bolting)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

De-mob Ringer - I to Berth 7. Do a double crane pick to remove temporary bracing in pre-assembled Truss FSE10-FSE11

Set-up pre-assembled North and South Trusses FSE9-FSE10 and FSE10-FSE11 in series and make the splice connection.

0700 - (Berth - 7) continue to weld & install ladders and install splice plates & bolis on E-line TT - "F" and spud piles.

Continue, weld stiffener plates (20mm) under pedstal at PP-E34. No QC inspection while welds are being performed.

Continue prep on pre-assembled Truss FSE9-FSE10 for FS10 splice.

Install and pre-tension bolts at vertical diagonal FSE9 on pre-assembled Truss FSE8-FSES,

Weekly Staff meeting

Weekly TT Construction meeting.
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