STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

Form HC-10A4 (Rev. 7/85)

04-0120F4 Report No.
04-SF-80-13.2,13.9 Pnpe
SAS Date
Cont. Hrs
Insp. Hrs

793/1003

1

2/13/2009

0700-1530

0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE9-FSE10-FSE11

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: : WEATHER N
r g é Qo AM - Showers / +/-40*F, PM - Cloudy / +/-50*F
§ DESCRIPTION 5 £ g TIDE

EQPT.NO. | = (Hquipment or Labor) =|85|5|8 S |AM - Ebb PM - High |
1_|Ringer Barge - I (240' boom) 3 ABFalV
1 _|Ringer Barge - 11 (260" boom) 8 ABF aJV
006-18-4293 1 |IR Compressor 8 ABFalJV
1 |Forklift 8 ABFalVv
Westar-11 & XII,
KRS 180-8, 318 4 |Material Barge 8 ABFalJv
Bethany M/ Britany/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
IRNW - Jmy 1 |Casey Lux 8 ABFalV (I;erth -7
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Frim 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABF a IV (Berth - 7)
IRNW - Jrny 1 |Matt Chamberlin 8 ARBF a IV (Berth - 7)
IRNW - Jrny 1 |Weston Woodring 8 ABF aJV (Berth - 7)
IRNW - Jmy 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Fron 1 |Frank Brajkovich 3 ABF a JV (Welding)
WLDR - Jrny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jmy 1 |Salvador Sandoval 8 ABF a JV (Welding)
OE - Jrny 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jmy 1 |Deshing Bian 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |David Lucero 8 ABF a JV (Erection)
IRNW - Frmn 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jmy 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 3 ABF a JV (Erection)
IRNW - Jrny 1 |Paulk Obra 8 ABF a JV (Erection)
IRNW - Jrmy 1 |Stanley Dalie 8 ABF a JV (Erection)
OE - Jrny 1 [Chris Rayne 8 ABFaJV/RB-I
OE - Jmy 1 |Jeff Scott 8 ABFaJV/RB-1
OE - Jmy 1 |Ryan Oku 8 ABF a JV /RB - I/Skiff
OE - Jrny 1 |Michael Klien 8 ABFalV/RB-II

RECD 09 MAR-11 #00S032

o

TE - Civil

Signature

Title

Arashdeep Pannu
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS |
ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE9-FSE10-FSE11
HOURS - ITEM NO. WEATHER |
EQUIPMENT AND/OR LABOR: g AM - Showers / +/-40*F, PM - Cloudy / -+/-50*F
E - 3 2 —
g DESCRIPTION 5 e S |AM - Ebb PM - High
EQPT.NO. | © (Equipment or Labor) B1E|5|E T REMARKS
OE - Jrny 1 |Daniel Martinez 3 ABFaJV/RB-II
IRNW - Jmy 1 |Barry Rothman 8 ABF a JV (Bolting)
IRNW - Frin 1 |Calros Valverde 8 ABF a JV (Bolting)
IRNW - Jmy 1 [Declan Treanor 8 ABF a JV (Bolting)
IRNW - Jmy 1 |Emesto Fresquez 8 ABF a JV (Bolting)
IRNW - Jeny 1 |Mike Maday 8 ABF a JV (Bolting)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.
0700 - (Berth - 7) continue to weld & install ladders/landing platforms on E-line TT - "F" and spud piles.
Continue to work on pre-assembled North and South Trusses FSES-FSE10 and FSE10-FSE11 layed out series to make the splice connection.

Install and pre-tension bolts at FSE10.

Continue, weld stiffener plates (20mm) under pedstal at PP-E34 & E38. No QC inspection while welds are being performed.

Weld Guy Wire Lug Plates (25mm) on top of bottom chord North Truss at PP- E38 & F40. No QC inspection while welds are being performed.
Went to Hayward Lab for CTM certifications.

. TE - Civil

Signature Title

Arashdeep Pannu



