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FormHC-10A4 (Rev. 7/85) SAS Date 2/17/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE9-FSE10-FSE11
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
e 2 2 A& |AM - Rain/ +/40%F, PM - Ruin / +/-50*F
2 DESCRIPTION 5 = 5 TIDE
EQPT.NO. | & (Equipment or Labor) 26|82 = |AM - High PM - High
Ringer Barge - I (240' boom) 8 ABFalV
1 |Ringer Barge - IT (260" boom) 8 ABFalv
006-18-4293 1 |IR Compressor 8 ABFalv
1 |Forklift 8 ABFalVv
Westar-11 & XTI,
KRS 180-8,318 4 |Material Barge 8 ABFalV
Bethany M/ Britany/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 3 Westar
Hero 1 |Tug Boat 8 C&W Diving
IRNW - Jmy 1 [|Casey Lux 8 ABF aJV (Berth - 7)
TRNW-App. 1 |Ethan Kent 3 ABF a JV (Berth - 7)
IRNW - Frim 1 |James Sturgeon 8 ABF a JV Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 [Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 _|Weston Woodring 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Frim 1 |Frank Brajkovich 8 ABF a JV (Welding)
WLDR - Iy 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 8 ABF a IV (Welding)
OE - Irny 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Imy 1 [Deshing Bian 3 ABF a JV (Berth - 7)
TRNW - Jrny 1 |David Lucero 3 ABF a JV (Erection)
IRNW - Frnm 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jrny 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jmy 1 |Paulk Obra 8 ABF a JV (Erection)
IRNW - Jry 1 |Stanley Dalie 8 ABF a JV (Erection)
OE - Jmny 1 [Chris Rayne 8 ABFalJV/RB-1I
OE - Jmy 1 |Jeff Scott 8 ABFaJV/RB-I
OE - Jmy 1 |Ryan Oku 8 ABF a JV /RB - I/SkilT
OE - Jmy 1 |Michael Klien 8 ABFaJV/RB-II
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Location & Description of Operation | SAS - TEMPORARY TOWERS
ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE9-FSE10-FSE11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: = | AM - Rain/+-40*F, PM - Rain / +-50%F
S 2 2 e
2 DESCRIPTION o = :o: AM - High PM - High
EQPT.NO. | & (Equipment or Labor) E|8|E8| &8 = REMARKS
OE - Imy 1 |Daniel Martinez 8 ABFaJV/RB-II
IRNW - Jmy 1 |Barry Rothman 8 ABF a IV (Bolting)
IRNW - Frimn 1 [Calros Valverde 8 ABF a JV (Bolting)
IRNW - Iy 1 |Declan Treanor 8 ABF a JV (Bolting)
IRNW - Jmy 1 |Emesto Fresquez 8 ABF a JV (Bolting)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Bolting)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

0700 - (Berth - 7) continue to weld & install ladders/landing platforms on E-line TT - "F" and spud piles.

Finish work on pre-assembled North and South Trusses FSE9-FSE10 and FSE10-FSE11 with splice connection.

Install and pre-tension bolts at FSE10.

Continue, weld stiffener plates (20mm) under pedestal at PP-E34 & E38. No QC inspection while welds are being performed.

Weld Guy Wire Lug Plates (25mim) on top of bottom chord North Truss at PP- E38 & E40. No QC inspection while welds are being performed.

Weekly TT Staff meeting.

Weekly TT Construction meeting.

Start delivery on Truss sections FS W6-W7.

/}fqg____ TE - Civil
Signature Title
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