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ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation | SAS - TEMPORARY TOWERS
ITEM # 8, Erect E & W -ling, Tower - "D" and E-Line Truss FSE9-FSE10-FSE11
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: y 2 WEATHER
& ) i
g é E e AM - Clear / +/-40*F, PM - Clear / +/-50*F
£ DESCRIPTION G Z 3 TIDE
EQPT.NO. % (Equipment or Labor) § 8 E § 2 |aM - High PM - High
1 |Ringer Barge - 1 (240" boom) 8 ABFalV
I [Ringer Barge - II (260" boom) 8 ABFaJVv
006-18-4293 1 |IR Compressor 8 ABFaJVv
549-07-5006 1 |MultiEquip Genrator 8 ABFalVv
006-18-4217 IR Compressor 8 ABFalV
1 |Forklift 8 ABFalVv
Westar-11 & XII,
KRS 180-8, 318 4 |Material Barge 8 ABFalV
Addsion/ Britany/
Steln 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - Frmm 1 Fr_a_nk Brajkovich 8 ABF a IV (Welding)
IRNW - Jrny 1 | Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Jmy 1 [Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jry 1 |Salvador Sandoval 3 ABF a JV (Welding)
IRNW - Frinn 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 [Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABF a JV (Berth - 7)
IRNW - Irny 1 [Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Weston Woodring v 8 ABF a IV (Berth - 7)
IRNW - Frmn 1 |Ed Meyer 3 ABF a JV (Erection)
IRNW - Jrny 1 |David Lucero 8 ABF a JV (Erection)
IRNW - Jmy 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jmy 1 |Paulk Obra 8 ABF a JV (Erection)
IRNW - Jrny 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Frnm 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Barry Rothman 3 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Emesto Fresquez 3 ABF a JV (Bolting/Erection)
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, Erect E & W -line, Tower - ""D" and E-Line Truss FSE9-FSE10-FSE11

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ | _AM - Clear/ +/-40%F, PM - Clear / +-50*F
z S 3 a £
: DESCRIPTION 3 = S |AM - High PM - High |
EQPT.NO. | & (Equipment or Labor) 2|l6|5|8 | REMARKS
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OF - Irny 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jmy 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OQE - Jmy 1 |Chris Rayne 8 ABFaJV/RB-I
OE - Jmy 1 |Jeff Scott 8 ABFaJV/RB-1I
OE - Iy 1 |Ryan Oku 8 ABF a JV /RB - I/Skiff
OE - Iy 1 |Daniel Martinez 8 ABFalV/RB-II
OE - Iy 1 |Kevin A 8 ABFaJV/RB-II
OE - Jmy 1 |Michael Klien 8 ABFalJV/RB-II
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

(Berth - 7) continue to weld & install ladders/landing platforms on E-line TT - "F* and spud piles.

FErect South Truss FS E9-E11.

Remove temporary bracing and erect Frame F2-D at PP E34 & E38.

Complete pre-tension of bolts at FSE10.

Start assembling Truss FS W6-W7 - members, install and snug tighten bolts.

Load up pre-assembled Truss FS E8-E9 onto barge.
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