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800/1010

1

2/20/2009

0700-1530

0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM #8, Erect E & W -line, Tower - ""D" and E-Line Truss FSE9-FSE10-FSE11

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: g WEATHER
3 g j & |AM - Clear / +/-40*F, PM - Clear / +/-50*TF
: DESCRIPTION 5 g s TIDE
EQPT.NO. | % (Equipment or Labor) |58 |28 = |AM - High PM - High |
1 |Ringer Barge - I (240" boom) 3 ABFalVv
1_|Ringer Barge - 1I (260" boom) 3 ABFalV
006-18-4293 1 |IR Compressor 8 ABF a JV
549-07-5006 1 |MultiEquip Genrator 8 ABF aJV
006-18-4217 IR Compressor 8 ABFa JV
1 |Forklift 8 ABF aJVv
Westar-1T & X11,
KRS 180-8,318 4 |Material Barge 3 ABFalV
Bethuny M/ Britany/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - Frimn 1 |Frank Brajkovich 8 ABF a JV (Welding)
IRNW - Jmy 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Jmy 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jmy 1 |Salvador Sandoval 8 ABF a JV (Welding)
IRNW - Frmn 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 3 ABF a JV (Berth - 7)
TRNW - Jmy 1 |Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW - Jry 1 |Weston Woodring 8 ABF a JV (Berth - 7)
IRNW - Frmm 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jrny 1 |David Lucero 8 ABF a JV (Erection)
IRNW - Jmy 1 [Jerry Kubala 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Iy 1 |Paulk Obra 3 ABF a JV (Erection)
IRNW - Jmy 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Frmn 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Barry Rothman 8 ABF a JV (Bolting/Erection)
TRNW - Jrny 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Ernesto Fresquez 8 ABF a JV (Bolting/Erection)
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Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, Erect E & W -line, Tower - "D" and E-Line Truss FSE9-FSE10-FSE11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: g | AM - Clear/ +/-40*F, PM - Clear / +/-50*F
; 3 2 s TIpE
B DESCRIPTION = = S |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) AERTRE T REMARKS
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)

OE - Jrny 1 JRodney Anderson 8 ABF a JV / Gantry Crane

OE - Iy 1 [Deshing Bian 8 ABF a JV (Berth - 7)

OE - Jmy 1 |Chris Rayne 8 ABFalJV/RB-I

OE - Jmy 1 |Jeff Scott 8 ABFalJV/RB-1

OE - Jmy 1 |Ryan Oku 8 ABF aJV/RB - I/Skiff

OE - Jrny 1 |Daniel Martinez 8 ABFaJV/RB-1I

OE - Jmy 1 [Kevin A 8 ABFaJV/RB-II

OE - Jrny 1 |Michael Klien 8 ABFalV/RB-1I
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFT's.

0700hrs - (Berth - 7) continue to weld & install ladders/landing platforms on E-line TT - "E" and spud piles.

Erect Transverse and Transverse Diagonal members at Truss FS ES-E11.

Start drilling, install and pre-tension bolts at TT-"D" Tower-Truss connection.

Complete delivery on Truss sections FS W6-W7.

Continue assembling Truss FS W6-W7 - members, install and snug tighten bolts.
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