STATE OF CALIFORNMIA

DEPARTMENT OF TRANSPORTATION
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04-SF-80-13.2,13.9
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Report No.
Page
Date

Cont. Hrs

Insp. Hrs

803/1013

1

2/23/2009

0700-1530

0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS ES-E9

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

—

2 WEATHER
3 i j é AM - Cloudy / +/-40*F, PM - Showers / +/-30*F
?f DESCRIPTION é B s TIDE
EQPT.NO. | & (Equipment or Labor) 8185 8| = T |AM - High PM - High
1 |Ringer Barge - [ (240' boom) 8 ABFalJV
1 _|Ringer Barge - I1 (260 boom) 8 ABFalv
006-18-4293 1 |IR Compressor 8 ABFalV
549-07-5006 1 |MultiEquip Genrator 8 ABFalVv
006-18-4217 IR Compressor ) ABFalVv
1 |Forklilt 8 ABFalV
Westar-1T & X1,
KRS 180-8, 318,
TEC 36 5 |Material Barge 8 ABFalV
Addsion/ Britany/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 [Tug Boat 8 C&W Diving
WLDR - Frnm 1 |Frank Brajkovich 8 ARBF a JV (Welding)
IRNW - Jrny 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Jmy 1 |Rich Bazewic 8 ABT a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 8 ABF a JV (Welding)
IRNW - Frnm 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 [CaseyLux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Matt Chamberlin 8 ABF a IV (Berth - 7)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Weston Woodring 8 ABF a JV (Berth - 7)
IRNW - Frmn 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Ty 1 |David Lucero 3 ABF a JV (Erection)
IRNW - jmy 1 |Jerry Kubala 8 ABF a JV (Erecticn)
IRNW-App. 1 [Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jrny 1 [Paulk Obra 8 ABF a JV (Erection)
IRNW - Jrny 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Frrm 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Barry Rothman 3 ABF a JV (Bolting/Erection)
IRNW - Jny 1 [Declan Treanor ) ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Emesto Fresquez 8 ABF a JV (Bolting/Erection)
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)
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0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

—

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS E8-E9

HOURS - ITEM NO. WEATHER |
EQUIPMENT AND/OR LABOR: £ |AM - Cloudy/ +/-40*F, PM - Shawers / +/-50*F
E S 3 3 TIDE
8 DESCRIPTION 3 = E AM - High PM - High
EQPT.NO. | & (Equipment or Labor) 2|l6|E|2 | REMARKS
IRNW-App. 1 |Ethan Kent 8 ABFaJv (Bolting/_Erection)
IRNW - App. 1 |Serina Lafleur 8 ABFa Vv (Bolting/Berth - 7)
OE - Jmy 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jrny 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OE - Jrny 1 |Chris Rayne 8 ABFalJV/RB-I
OE - Jrny 1 |Jeff Scott ) ABFalJV/RB-1
OE - Iny 1 |Ryan Oku 8 ABF aJV /RB - /Skiff
OE - Jmy 1 |Daniel Martinez 8 ABFalJV/RB-II
OE - Jrny 1 |Kevin A 8 ABFalJV/RB-II
OE - Jray 1 |Michael Klien 8 ABFaJV/RB-1I
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

0700hrs - (Berth - 7) continue to weld & install ladders/landing platforms on E-line TT - "F" and spud piles.

0900hrs, mcvmﬁmgz_r:ﬁmg%hmdfmaterial barge with Mérth Truss FEER-FSEL) to TT-"D" site.

Because of high surf and wind, erection of pre-assembled truss FS E8-E9 was suspended.

Continue to assemble members, install and snug tighten bolts on FSW6-FSW7

0700hrs, continue to driil, install and pre-tension bolts at TT-"D" Tower-Truss connection.

WeeklyStall meeting.
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