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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS E8-E9

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: = WEATHER
3 ﬁ j g AM - Clear / +40*F, PM - Clear / +-30*F
P DESCRIPTION 5 = s TIDE
EQPT.NO. f: (Equipment or Labor) E [5 E § T |AM - High PM - High
1 |Ringer Barge - II (260' boom) 3 ABFalVv
006-18-4293 1 |IR Compressor 8 ABFalv
549-07-5006 1 |MultiEquip Genrator 8 ABFaJV
006-18-4217 IR Compressor 8 ABFa Vv
1 |Forklift 8 ABFalJV
Westar-11 & XTI,
KRS 180-8, 318,
TEC 36 5 |Material Barge 8 ABF aJV
Addsion/ Britany/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 3 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - Frnn 1 |Frank Brajkovich 8 ABF a JV (Welding)
IRNW - Jry 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Jrny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jmy 1 |Salvador Sandoval 3 ABF a JV (Welding)
IRNW - Frinn 1 |James Sturgeon 3 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABFalV (Berth-7)
IRNW - Jrny 1 |Matt Chamberlin 8 ABF a IV (Berth - 7)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Frmn 1 |Ed Meyer ) ABF a JV (Erection)
IRNW - Iy 1 |David Lucero 2 ABF a JV (Erection)
IRNW - Jmy 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Iy 1 |Paulk Obra 8 ABF a JV (Erection)
IRNW - Jry 1 |Stanley Dalie 3 ABF a JV (Erection)
IRNW - Frimm 1 [Calros Valverde 2 ABF a JV (Bolting/Erection)
TRNW - Jrny 1 |Barry Rothman 8. ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Declan Treanor 8 ARBF a JV (Bolting/Erection)
IRNW - Jrny 1 |Emesto Fresquez 8 ABF a JV (Bolting/Erection)
IRNW - Jry 1 |Weston Woodring 8 ABF a JV (Bolting/Erection)
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Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS E8-E9

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ | AM-Clear/+40%F, PM - Clear / +50*F
E g 3 g TIDE
: DESCRIPTION 5 = 5 |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) IR i REMARKS
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OE - Iy 1 |Rodney Anderson 8 ABF a JV/ Gantry Crane
OE - Imy 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OE - Jmy 1 |Ryan Oku 8 ABF a JV/RB - I/Skiff
OE - Jrny 1 |Daniel Martinez 8 ABFalJV/RB-1I
OE - Jrny 1 |Michael Klien 8 ABFaJV/RB-1II
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

0700hrs - (Berth - 7) continue to weld & install ladders/landing platforms on E-line TT - "E" and spud piles.

Continue to install and pre-tension bolts on FSW6-FSW7

' 0700hrs, continue to driil, install and pre-tension bolts at TT-"D" Tower-Truss connection.

0900hrs, Erect pre-assembled Truss FSE8-FSES. Snug tighten all minimum required bolts at FSEY, release the truss fiom crane. Using the crane to lifi

up the truss, the splice at FSE8 was made and minimum number of required bolts were snug tightened.

Weekly TT Construction meeting.

A

TE - Civil

Signature

Title

Arashdeep Pannu



