STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

Form HC-10A4 (Rev. 7/85)

04-0120F4 Report No.
04-SF-80-13.2,13.9 Page
SAS Date
Cont. Hrs
Insp. Hrs

805/1015

1

2/25/2009

0700-1530

0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS ES-E9

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: = WEATHER
3 S i é AM - Cloudy / +40*F, PM - Cloudy / +50*F
: DESCRIPTION 5 = s TIDE
EQPT.NO. | & (Equipment or Labor) B|8|5|8 = |AM - High PM - High |
1 |Ringer Barge - I (240' boom) 8 ABFalV
1 |Ringer Barge - II (260" boom) 8 ABFalJV
58084 1 [RT-160 crane on American Barge 8 ABFaJVv
006-18-4293 1 |IR Compressor 8 ABFalV
549-07-5006 1 |MultiEquip Genrator 8 ABFalV
006-18-4217 IR Compressor 8 ABFalJV
1 |Forklift 8 ABF aJV
Weslar-IT & XII,
KRS 180-8, 318,
TEC 36 5 |Material Barge 8 ABF a ]V
Addsion/ Britany/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - Frimm 1 |Frank Brajkovich 8 ABF a JV (Welding)
IRNW - Jrny 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Irny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 3 ABF a JV (Welding)
IRNW - Frimm 1 |James Sturgeon 3 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 3 ARBF a JV (Berth - 7)
IRNW - Jrny 1 |Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Frnm 1 |Ed Meyer 8 ABF a JV (Brection)
IRNW - Jrny 1 |David Lucero 8 ABF a JV (Erection)
IRNW - Iy 1 |Jerry Kubala 8 ABF a JV (Brection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jrny 1 [|Paulk Obra 8 ABF a JV (Erection)
IRNW - Ty 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Frmn 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Barry Rothman 3 ABF a JV (Bolting/Erection)
IRNW - Jry 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
RECD 709 MAR-11 HOOS040 A2 TE - Civil
Signature Title

Arashdeep Pannu
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TonnC-10A4 (Rev. 7/85) Date 2/25/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS B

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS E8-E9

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |_AM - Cloudy/ +40*F, PM - Cloudy / +50*F
§ 3 2 TIDE
: DESCRIPTION 5 = § AM - High PM - High
EQPT. NO. ih (Equipment or Labor) @ S E ? E REMARKS
IRNW - Jrny 1 |Emesto Fresquez 8 ABF a JV (Bolting/Erection)
IRNW - Irny 1 |Weston Woodring 8 ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OE - Iy 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jmy 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OE - Jrny 1 |Chris Rayne 8 ABFaJV/RB-I
OE - Jmy 1 |Jeff Scott 8 ABFaIV/RB-1I
OE - Jmy 1 |Ryan Oku 8 ABF a JV /RB - I/Skiff
OE - Jrny 1 |Daniel Martinez 8 ABFaJV/RB-II
OE - Jny 1 |Kevin A 8 ABFaJV/RB-II
OE - Jrny 1 |Michael Klien 8 ABFaJV/RB-II
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

0700hrs - (Berth - 7) Off Load W-line TT - "F" from barge and start to weld & install ladders/landing platforms and spud piles.

Continue to install and pre-tension bolts on FSWG-FSW7

Install and pre-tension bolts at top & bottom, N & S at Truss FS E8 connection.

Attempt to install verical diagonal member at North truss PP E29-E30. Because of the edges on the dog ears of the member the placement could not

be completed.

Inspected the TT - "D" Tower-Truss splice connection. Still need to drill, install and pre-tension 0% of the bolts.

Inspected Truss splice (top & bottom, N & S) connection FSES. Still need to install some and pre-tension 100% of the bolts.

Finish work on pre-assembled North and South Trusses FSE9-FSE10 and FSE10-FSE11 with splice connection.

Finish pre-tension bolts on North FS§ W6-W7.

Performed Labor Compliance/EEO employee interview.

A

TE - Civil

Signature

Title

Arashdeep Pannu



