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Cont. Hrs
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1

2/27/2009

0700-1530

0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation |

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS ES-E9

HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
T ﬁ j QE AM - Cleur / +40*F, PM - Clear / +50*F
f DESCRIPTION 5 e s TIDE
EQPT.NO. | & (Equipment or Labor) B|ls|B|#® = |AM - High PM - High
1 |Ringer Barge - I (240" boom) 3 ABF a JV
1 |Ringer Barge - I1 (260' boom) 8 ABFalV
58084 1 |RT-160 crane on American Barge 8 ABFalV
006-18-4293 1 |IR Compressor 8 ABFalVv
549-07-5006 1 [MultiEquip Genrator 8 ABFaJV
006-18-4217 IR Compressor 8 ABFalV
1 |Forklift 8 ABF a JV
Westar-11 & XII,
KRS 180-8, 318,
TEC 36, YC-
1333 6 |Material Barge 8 ABFalJV
Addsion/ Britany/
Stela 3 |Crew Boat 3 C&W Diving
Solana 1 |Tug Boat g Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - Frmm 1 |Frank Brajkovich 8 ABF a JV (Welding)
IRNW - Jrny 1 |Ariesto Grandos 3 ABF a JV (Welding)
WLDR - Jry 1 |Rich Bazewic 3 ABF a JV (Welding)
WLDR-Jmy | 1 |Salvador Sandoval 8 ABF a JV (Welding)
IRNW - Frrm 1 [James Sturgeon 8 ABF aJV (Berth-7)
IRNW - Jrny 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 [Matt Chamberlin 3 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Berth - 7)
TRNW-App. 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Frinn 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jrny 1 Jerry Kubala 8 ABF a JV (Erection)
IRNW-App. 1 [Mathew Cochran 8 ABF a JV (Erection)
IRNW - Fmy 1 [Paulk Obra 8 ABF a IV (Erection)
IRNW - Jmny 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Frim 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Barry Rothman 8 ABF a JV (Bolting/Erection)

7/

TE - Civil
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS E8-E9

HOURS - ITEM NO. WEATHER.
EQUIPMENT AND/OR LABOR: 2 | AM- Clear/ +40*F, PM - Clear / +50*F
3 g g 8 TIDE
: DESCRIPTION é B S |AM - High PM - High
EQPT.NO. :: (Equipment or Labor) E S E E E REMARKS
IRNW - Jrny Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - App Steven Xkatu 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Weston Woodring 8 ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OE - Iy 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jmy 1 |Deshing Bian 8 ABF a IV (Berth - 7)
OE - Jmy 1 [Chris Rayne 8 ABFaJV/RB-I
OF - Iy 1 |Jeff Scott 8 ABFaJV/RB-1
OE - Jrny 1 |Ryan Oku 8 ABF a JV /RB - I/Skiff
OE - Jry 1 |Daniel Martinez 3 ABFaJV/RB-II
OF - Jrny 1 |Kevin A 8 ABFalV/RB-1I
OE - Iy 1 |Michael Klien 8 ABFalV/RB-II
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

0700hrs - (Berth - 7) continue to weld & install ladders/landing platforms on W-line TT - "F" and spud piles.

Continue to assemble members, install and pre-tension bolts on FSW6-FSW7.

0900hrs, Erect Transverse and Diagonal transverse members and walkways at Truss FSE8-FSES.

Install and pre-tension bolts in Truss walkways and transverse and transverse diagonal members at FSE6-FSE7.

Helped David Bradd shoot grade and alignment on top of truss at TT -"B, C &D" and ABF survey shot points on top of pedestals at TT - "B, C, D"

& center of cantilevered spans.

Load up TT- "F" on barge YC-1333 for future erection.

1300hrs, met with Bill Q'S and Mark V to discuss TT-"C" foundation rip-rap removal CCO.
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Y SO TE - Civil
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