STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
FormHC-10A4 (Rev. 7/85)

04-0120F4 Report No. 81471024
04-SF-80-13.2,13.9 Poge 1
SAS Date 36/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530 / 2200-2400

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS E8-E9

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: = WEATHER
-g g j g AM - Cleur / +45*F, PM - Clear / +30*F
: DESCRIPTION 3 E s TIDE
EQPT. NO. ih (Equipment or Labor) E E E § 2 |AM - High PM - High
1 |Ringer Barge - T (240' boom) 8 ABFalVv
1 |Ringer Barge - IT (260' boom) 3 ABF alVv
478-40-5010 1 |JIG 4008 Manlift 8 Hertz Rental
1 |RedArc DX-450 Welder 8 ABFaJV
58084 1 JRT-160 crane on American Barge 8 ABFalJV
006-18-4293 1 [IR Compressor 8 ABF aJV
545-07-5006 1 |MultiEquip Generator 8 ABFalVv
006-18-4217 IR Compressor 3 ABFalV
1 [Forklif 8 ABFa JV
Westar-I, TI, XII,
KRS 180-8, 318,
TEC 36, 35, 27
YC-1333 Y |Material Barge 8 ABF aJV
Addsion/ Britany/
Steln 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 3 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - From 1 |Frank Brajkovich 8 ABF a IV (Welding)
IRNW - Jrny 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Irny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 3 ABF a JV (Welding)
IRNW - Frnm 1 |James Sturgeon 3 ABF a JV (Berth - 7)
IRNW - Jrny 1 [Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABF a JV (Berth - 7)
IRNW - Iy 1 |Matl Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jmny 1 |Mike Maday 3 ABF a JV (Berth - 7)
IRNW-App. 1 |Ryan Pulley 8 ARF a JV (Berth - 7)
IRNW - From | |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jmy 1 |David Lucero 8 ABF a JV (Erection)
IRNW - Jrny 1 |Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jry 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jmy 1 |Kevin Radclift 3 ABF a JV (Erection)
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F'", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS ES-E9

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM - Clewr / +45¥F, PM - Clear / +30%F
E : 3 2 _—
2 DESCRIPTION 5 = ‘g AM - High PM - High
EQPT.NO. | & (Equipment or Labor) ARAEE = REMARKS

IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jrny 1 |Paulk Obra 8 ABF a IV (Erection)
IRNW - Jry 1 |Stanley Dalie 8 ABFE a JV (Erection)
IRNW - Jrny 1 |Weston Woodring 8 ABFalVv (Efection)
IRNW - Frimn 1 [|Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Ty 1 |Barry Rothman 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Declan Treanor b ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Ernesto Fresquez 8 ABI a IV (Bolting/Erection)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Bolting/Erection)
IRNW - App Steven Xkatu 8 ABI' a JV (Bolting/Erection)
IRNW - Jrny I )Jim Manning 8 ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 3 ABF a JV (Bolting/Berth - 7)

OE - Jmy 1 |Rodney Anderson 8 ABF a IV / Gantry Crane

OE - Jrny 1 |Deshing Bian 8 ABF a IV (Berth - 7)

OE - Jrny 1 |Chris Rayne 8 ABFaIV/RB-1

OE - Jry 1 |Emie Hamilton 8 ABFalJV/RB-I

OE - Jmy 1 |Nick Shaffer 8 ABF aJV/RB -1

OE - Jrny 1 |Ryan Oku 8 ABF a JV/RB - I/Skill

OE - Jrny 1 |Michael Klien 3 ABFaJV/RB -1l

OF - Jmy 1 [Daniel Martinez 8 ABFalJV/RB-TI

OE - Jrny 1 Hett Scott 8 ABF a JV (Berth - 7)

OE - Jmy 1 |Theo Rohr 8 ABFaJV/RB-I1

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

(Berth - 7) W-line TT - "F", weld & install ladders/landing platforms and spud piles.

Check member sizes for Truss FS W7 - W7A and South Truss FS W6 - W7. Also check turn of the nut on South Truss FS W6-W7.

{Berth 7) Install and Pre-tension bolts Trusses FS W7-W7A and North and South Truss FS W6-W7. Install Transverse members at PP W17

Continue, Install walkways and install & pre-tension bolts ransverse and transverse diagonal members from I'S E6 - EI1.
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