STATE OF CALIFORNIA 04-0120F4 Report No. 818/1028
DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2,13.9 Puge 1
FormHC-10A4 (Rev. 7/85) SAS Date 3/10/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM- Clear / #-50*F _PM - Clear / +/-60*F
F : 3 3 TDE
2 DESCRIPTION 2 g S |AM - Ebb PM - High
EQPT.NO. | & (Equipment or Labor) =85 |E = REMARKS
1 |Ringer Barge - I (240" boom) 8 ABFalJV
1 |Ringer Barge - IT (260" boom) 8 ABFaJVv
478-40-5010 1 |JIG 400S Manlift 8 Hertz Rental
58084 1 |RT-160 crane on American Barge 8|ABFalV
006-18-4293 1 |[IR Compressor 8 ABFaJV
549-07-30006 1 |MultiEquip Generator 8 ABFalV
006-18-4217 IR Compressar 8 ABF a IV
1 |Forklifi 8 ABFaJV
Westar-1, [, XTI,
KRS 180-8, 318,
TEC 36, 35, 27
YC-1333 9 |Material Barge 8 ABT 4 JV
Buthuny/ Britany/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Weslar
Hero 1 |Tug Boat 8 C&W Diving
IRNW - Frim 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jry 1 |Casey Lux 8 ABF a JV (Berth- 7)
IRNW-App. 1 [Ethan Kent 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 3 ABF a JV (Berth - 7)
IRNW - Iy 1 |Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jray 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Rene Hernandez 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ryan Pulley 8 ABF a JV (Berth - 7)
IRNW - Frmn 1 |Ed Meyer 8 ABF a JV (Erection)
IR_NW.V.- Jray 1 |David Lucero 8 ABF a JV (Erection)
IRNW - Jrny 1 |Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jrny 1 [Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jry 1 |Kevin RadclifT 8 ABF a JV (Erection)
TRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jry 1 |Paulk Obra 8 ABF a JV (Erection)
IRNW - Jry 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Jrny 1 |Weston Woodring 8 ABF a JV (Erection)
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Location & Description of Operation | SAS - TEMPORARY TOWERS ]
ITEM # 8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ AM- Clear / +/-50*F M - Clear / +/-60%F
z 5 3 a e
: DESCRIPTION T E S |AM - Ebb PM - High
EQPT. NO. m (Equipment or Labor) E S E E 3 REMARKS
IRNW - From 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Barry Rothman 8 ARBF a JV (Bolting/Erection)
IRNW - Jmy 1 |Declan Treanor 3 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Ernesto Fresquez 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Bolting/Erection)
TRNW - App 1 [Steven Xkatu 8 ABF a JV (Bolling/Erection)
[RNW - Jry I |Jim Manning 8 ABF a IV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OL - Jry I [Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jmy I |Deshing Bian 8 ABF a JV (Berth - 7)
OF - jrny 1 [Chris Rayne 8 ABFaJV/RB -1
OE - Jry 1 |Emie Hamilton 8 ABFalJV/RB-1
OF - Jmy 1 |Nick Shafler 8 ABFalV/RB-I
OE - Jmy 1 |Ryan Oku 8 ABF a JV /RB - I/Skiff
OE - Jmy I |Michael Klien 8 ABFaJV/RB-II
OE - Jrny 1 |Daniel Martinez 8 ABFalV/RB-I1I
OE - Jry 1 |Jeff Scott 8 ABFalJV (Berth-7)
OE - Jrny 1 |Theo Rohr 8 ABFaJV/RB-II
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Mandatory Sexual Harassment class at DO 0900-1200hrs,

0700 - (Berth - 7) continue to weld & install ladders and install splice plates & bolts on E-line TT - "D" and spud piles.

Re-handle pre-assembled truss sections FS W7A-W7B & FS W8-W9 using double crane pick.

(Berth 7) Install Transverse and transverse diagonal members, install and Pre-tension bolts Trusses Truss FS W6-W7.

Continue, Install walkways and install & pre-iension bolts transverse and transverse diagonal members from FS E6 - E11.

Weekly TT construction meeting,

Move RB-II to TT-"F", to Dry fit Foundation/Tower connection insert. Insert was delivered today. ABF surveys at Berth 7 maring CL of insert.

Start delivery on Truss FS W5-W6.

Start assembling Truss FS W5-W6.
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