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FormHC-10A4 (Rev. 7/85) SAS Dute 311/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation | SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM- Clear/+/-50°F _PM - Clear / +/-60*F
g DESCRIPTION T = e [AM - High PM - High
EQPT.NO. | = (Equipment or Labor) ARAERE c REMARKS
1 |Ringer Barge - I (240’ boom) 3 ABFa Vv
1 |Ringer Barge - I (260" boom) 8 ABFalV
478-40-5010 1 [JIG 4008 Manlift 8 Hertz Rental
58084 1 |RT-160 crane on American Barge ABF a JV
006-18-4293 1 |[R Compressor 8 ABF a JV
549-07-5006 1 |MultiEquip Generator 8 ABFalJV
006-18-4217 IR Compressor 8 ABF aJV
1 |Forklift 8 ABFaJV
Westar-1, 11, XTI,
KRS 180-8, 318,
TEC 36, 35, 27
YC-1333 v |Material Burge 8 ABFaJV
Buthany M/ Britany/
Stela 3 |Crew Boat Ll C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
IRNW - Frrm 1 [James Sturgeon 2 ABF a JV (Berth - 7)
TRNW - Jry 1 |Casey Lux 3 ABF a JV (Berth - 7)
IRNW-App, 1 |Ethan Kent 8 ABF aJV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 3 ABF a JV (Berth - 7)
IRNW - Jmy 1 [Matt Chamberlin 2 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW - Jry 1 |Rene Hernandez. 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ryan Pulley 8 ABF a JV (Berth - 7)
IRNW - Frnm 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jmy 1 |David Lucero 8 ARBF a JV (Erection)
IRNW - Jeny 1 [Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jmy 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jmny 1 |Kevin Radclift 8 ABF a JV (Erection)
IRNW-App, 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jrny 1 |Paulk Obra 3 ABF a JV (Erection)
IRNW - Jrmy 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Jrny I |Weston Woodring 8 ABF a JV (Erection)
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Location & Descripfion ol Operafion | SAS - TEMPORARY TOWERS |
ITEM # 8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: = AM - Clear / +/-50*F  PM - Clear / +/-60%T
I . 3 3 ThE
E DESCRIPTION z = E AM - High PM - High
EQPT.NO. | (Equipment or Labor) AREERE | REMARKS
IRNW - Frim 1 [Calros Valverde 8 ABF a JV (Bolting/Frection)
IRNW - Irny 1 |Barry Rothman 3 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - Jmy I |Emesto Fresquez 8 ABF a JV (Bolting/Erection)
IRNW - Jmy I [Mike Maday 8 ABF a JV (Bolting/Erection)
IRNW - App I |Steven Xkatu 8 ABF a JV (Bolting/Erection)
IRNW - Jmny I |Jim Manning 8 ABF a ]V (Bolting/Erection)
IRNW - App, 1 |Serina Lalleur 8 ABF a JV (Bolting/Berth - 7)
OE - Jrny I |Rodney Anderson 3 ABF a JV/ Gantry Crane
OE - Jry 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OE - Jmy I |Chris Rayne 8 ABFaJV/RB-I
OE - Jmy | |Emic Hamilton 8 ABFalJV/RB-1
OE - Jrny 1 |Nick Shafter 8 ABFaJV/RB-1
OE - Jrny I |Ryan Oku 8 ABF a JV/RB - I/Skiff
OE - Jmy 1 |Michael Klien 8 ABFaJV/RB-II
OE - Jmy 1 |Daniel Martinez 8 ABFalJV/RB-II
OE - Jmy 1 |Jeff Scott 8 ABF aJV (Berth - 7)
OE - Imy 1 |Theo Rohr 8 ABFalJV/RB-1I
REMARKS

Check PMIV for pending submitials and Lotus Notes for RFI's.

(Berth 7) Continue, install Transverse and transverse diagonal members, install and Pre-tension bolts Trusses Truss FS We-W7.

Continue, Install walkways and install & pre-tension bolts transverse and transverse dia gonal members from FS E6 - E11.
Start assembling Truss FS W5-W6.
Dry fit Foundation/Tower connection insert. Remove insert and start field drilling bolt holes. ABF surveys onsite.

TT-"F", continue work on Foundation/Tower connection insert. Wait for second insert to be delivered today. ABF surveys onsite.

Around 0900hrs after hearing about an accident at Berth 7, T went out to the field to investigate. Truss FS W6-W7-W7B is being pre-assembled on

material Barges TEC 27 & 35. Mark V. called and followed me out as he learned about the accident. T was informed that Matt Chamberlin, was on to

of Truss FS W6-W7B preparing to install truss walkways between PP W20-W21. This is when he fell approximately 20ft onto the barge and then

into the water. e was immediately rescued from the water. Emergency services responded and Matt C. was taken to the hospital. Matt C. was

responsive to EMT lield tests and awake when he was transferred to the hospital.

28{7. TE - Civil
Signature Title
Arashdeep Pannu




