STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

FormHC-10A4 (Rev. 7/85)

04-0120F4 Report No,
U4—SF-SU-13.2, 13.9 Page
SAS Date

Cont. Hrs

Insp. Hrs

ASSISTANT STRUCTURE REP.'S DAILY REPORT

820/1030

1

3/12/2009

0700-1530

0700-1400, 1400-1530

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM #8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11

- HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ [AM-Clear/+/50°F PM- Clear/ +/-60'F
3 3 d a Lt
g DESCRIPTION 5 B § AM - High PM - High
EQPT.NO. | © (Equipment or Labor) AERERE = REMARKS
1 |Ringer Barge - 1 (240" boom) 3 ABFa Vv
1 |Ringer Barge - 11 (260' boom) 8 ABF aJV
478-40-5010 1 |JIG 400S Manlift 8 Hertz Rental
1 |RedArc DX-450 Welder 8 ABFa IV
58084 1 [RT-160 crane on American Barge ABF a JV
006-18-4293 1 |IR Compressor 8 ABF a JV
549-07-5006 L [MultiEquip Generator 3 ABFalV
006-18-4217 IR Compressor 8 ABFalv
1 [Forklifi 8 ABFalv
Westar-1, I1, XII,
KRS 180-8, 318,
TEC 36, 35, 27
YC-1333 9 [Material Barge 3 ABIFa Vv
Bethany M/ Brituny/
Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - Frrm 1 |Frank Brajkovich 8 ABF a JV (Welding)
IRNW - Jrny 1 |Ariesto Grandos 3 ABT a JV (Welding)
WLDR - Jrny 1 [Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 8 ABF a JV (Welding)
IRNW - Jeny 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App, 1 |Ethan Kent 8 ARBF a JV (Berth - 7)
TRNW-App. 1 |Jermey Dolan 3 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ryan Pulley 8 ABF a JV (Berth - 7)
IRNW - Frnm 1 |David Lucero ] ABF a JV (Berth - 7)
IRNW-App, 1 |Mathew Cochran 3 ABF a JV (Berth - 7)
IRNW - Jry 1 |Paulk Obra 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Rene Hernandez 8 ABF a JV (Berth - 7)
IRNW - Jry 1 |Weston Woodring 8 ABF a JV (Berth - 7)
IRNW - From 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jmy 1 |Jacob Jamson 8 ABF a JV (Erection)
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Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM #8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: g AM - Clear / 4/-50%F  PM - Clear / +/-60°F
1 : 3 A —
: DESCRIPTION 5 = S |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) ERREE i REMARKS
IRNW - Irny 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jmy 1 |Kevin Radcliff 8 ABF a JV (Erection)
IRNW - Jrny 1 [Stanley Dalie ] ABF a JV (Erection)
IRNW - Frim 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Ty 1 |Barry Rothman 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - Iy 1 |Ernesto Fresquez 3 ABFE a JV (Bolting/Erection)
TRNW - Jmy 1 |Mike Maday 8 ABF a JV (Bolting/Erection)
IRNW - App I |Steven Xkatu 8 ABF a JV (Bolung/Erection)
IRNW - Jrny 1 |Jim Manning 8 ABF a JV (Bolting/Erection)
IRNW - App. I [Serina Lafleur 8 ABF a JV (Bolling/Berth - 7)
OF - Jmy 1 JRodney Anderson 8 ABF a JV / Gantry Crane
OF - Jrny 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OF - Jrny I |Chris Rayne 8 ABFaJV/RB-I
OE - Jmy 1 |Ernie Hamilton 8 ABFaJV/RB-1
OE - Jmy 1 |Nick Shaffer 8 ABFalV/RB-1
OE - Jmy 1 |Ryan Oku 8 ABF a JV /RB - I/Skiff
OE - Jmy 1 [Michael Klien 8 ABFaJV/RB-II
OE - Irny 1 |Daniel Martinez 8 ABFalV/RB-1I
OE - Jmy 1 |Jeft Scott 8 ABF a JV (Berth - 7)
OE - Jmy 1 |Theo Rohr 8 ABFalJV/RB-1I
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

(Berth - 7) W-line TT - "F", weld & install ladders/landing platforms and spud piles.

(Berth 7) Continue, install and Pre-tension bolts Trusses Truss FS W6-W7.

Continue, Install wallkways and install & pre-tension bolts transverse and transverse diagonal members from FS E6 - E11.

Continue assembling Truss FS W5-W6, install and pre-tension bolts.

TT-"F", continue work on Foundation/Tower connection insert. Wait for second insert to be delivered today. ABF surveys onsite.

Bi-weekly Safety meeting.

On 5th Ave project from 0900-1400hrs.
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