STATE OF CALIFORNIA 04-0120F4 Report No. 821/1031
DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2,13.9 Puge 1
Form HC-1044 (Rev. 7/85) SAS Date 3/13/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM #8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11
HOURS -ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ [AM- Clear/ +/-50F DM - Clear / +/-60*F
E : 3 A TRE
; DESCRIPTION 3 = S |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) =|5|E|& 3 REMARKS
1 |Ringer Barge - I (240" boom) 3 ABF a IV
1 [Ringer Barge - I (260’ boom) 8 ABFalv
478-40-5010 1 |J1G 4008 Manlift 8 Hertz Rental
1 |RedArc DX-450 Welder 8 ABFalV
58084 I |RT-160 crane on American Barge ABF a IV
006-18-4293 1 |IR Compressor 3 ABFaJV
549-07-5006 1 MultiEquip Generator 3 ABFaJV
D06-18-4217 IR Compressor 8 ABF aJV
1 |Forklift 8 ABFalV
Woestar-1, T1, X1,
KRS 180-8, 318,
TEC 36, 35, 27
YC-1333 9 |Material Barge 8 ABI aJV
Britany/ Stelu 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 [Tug Boat 8 C&W Diving
WLDR - Frim 1 |Frank Brajkovich 3 ABF a JV (Welding)
IRNW - Jmy 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Jrny 1 |Rich Bazewic 3 ABF a JV (Welding)
WLDR - Jrny 1 |Salvador Sandoval 8 ABF a JV (Welding)
IRNW - Frnm 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jry I |Casey Lux 8 ABF a JV (Bolting/Erection)
IRNW-App. 1 |Ethan Kent 8 ABF aJV (Berth - 7)
IRNW-App. 1 [Jermey Dolan 8 ABF a JV (Berth - 7)
TRNW - Jray 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW-App. I [Ryan Puiley 8 ABF a JV (Berth - 7)
IRNW - Fromn 1 |David Lucero 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Berth - 7)
IRNW - Imy 1 |Paulk Obra 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 [Rene Hemandez 3 ABF a JV (Berth - 7)
IRNW - Irny 1 |Weston Woodring 3 ABF a IV (Berth - 7)
IRNW - Frim 1 |Ed Meyer 8 ABF a JV (Erection)
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Form HC-10A4 (Rev. 7/83) Date 3/13/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
L Location & Description of Operation SAS - TEMPORARY TOWERS j
ITEM # 8, E -line, Tower - "D & F"", Truss FS W5-W9 and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: B AM - Clear / +/-50*F  PM - Clear / +/-60%F
: 3 5 I
E DESCRIPTION g . E g AM - High PM - High
EQPT.NO. | (Equipment or Labor) gdlo|lale~ = REMARKS
IRNW - Jmy Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jmy 1 Jerry Kubala 3 ABF a JV (Erection)
IRNW - Jrny | |Kevin Radelift 8 ABF a JV (Erection)
IRNW - Jry 1 |Stanley Dalie 8 ARBF a JV (Erection)
IRNW - Frnm I |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Barry Rothman B ABF a JV (Bolting/Erection)
IRNW - jroy 1 |Declan Treanor 3 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Emesto Fresquez 8 ABF a JV (Bolling/Erection)
IRNW - Jmy [ |Jim Manning 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Rene Hernandez 3 ABF a JV (Bolting/Erection)
IRNW - App | |Steven Xkatu g ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OE - Jruy | |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jrny 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OE - Jmy I |Chris Rayne 8 ABFaJV/RB-1
OE - Jmy 1 |Emie Hamilton 8 ABFaJV/RB-I
OE - Jrny 1 [Nick Shaffer 8 ABFaJV/RB -1
OE - Jry 1 |Ryan Oku 8 ABF a JV / RB - I/Skiff
OE - Jmy 1 |Michael Klien 8 ABFalV/RB-1II
OE - Imy 1 |Daniel Martinez 8 ABFaJV/RB-1I
OE - Jrny 1 |Jeff Scott 8 ABF a JV (Berth - 7)
OE - Jmy 1 |Theo Rohr 8 ABFaJV/RB-1I
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

(Berth - 7) W-line TT - "F", weld & install ladders/landing platforms and spud piles.

{Berth 7) Continue, install and Pre-tension bolts Trusses Truss FS W6-W7.

Continue, Install walkways and install & pre-tension bolts transverse and transverse diagonal members from FS E6 - E11.

Continue assembling Truss FS W5-W6, install and pre-tension bolls.

TT-"F", continue work on Foundation/Tower connection insert. Dry-fit the insert and field drill Bolt holes. ABF surveys onsite.

Again, T was informed that Matt Chamberlin, was on top of Truss FS W6-W7B preparing to install truss walkways between PP W20-W21 when he

Mt — TE - Civil
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ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation ' SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F“', Truss FS W5-W9 and Erect Truss FS E8-E11
WEATHER AM - Clear / +/-50*F PM - Clear / +/-60*F ' TIDE AM - High PM - High

REMARKS
fell. Since there was no Static/Lifeline between PP W20-W21, he went from PP W20-W21 without being tied ofT.

Latest update on Matt C.'s condition (from crafls-people) in the hospital - Cracked lower vertébra.and back pain a major concern.

ABF has been informed numerous times that during the erection of the trusses, static/lifleines at splice connections are not installed in a timely

manner. Last few times these static/safety tie off lines were installed the next day. ABF safety was made aware of the safety violations.

ARBF has a crew working on the ZPMC ship preparing to off-load shear-leg crane.

/}J’f{_._f TE - Civil

Signature Aradifleep Pannu




