STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo. 810
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Wark Day No, 1020
Form HC-1DA (Rev. 6/80) SFOBB SAS Date 03/02/2009
Shift Hours Start  7:00 Stop  3:30
PM
Inspector Shift 7 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman Terry Cronk ABF E2
2 1 | Pile Driver Fired | Tony Crieghton ABF
3 1 | Pile Driver Fired | George Mcneil ABF
4 1 | Laborer 8 Jose Molina ABF
5 1 | Laborer 8 Rigiberto Campos | ABF
6 1 | Pile Driver J/IM 8 Audre Hudson ABF
7 1 | Pile Driver/Welder Off Henry Wheat ABF
8 1 | Elevator Operator 8 Howard Schroyer | ABF
9 1 | Pile Driver Foreman 8 Nigel Lohse ABF
10 1 | Pile Driver 8 Aaron Gilpatrick ABF
" 1 | Pile Driver Off Andrew Adams ABF
12 1 | Pile Driver 8 Kurt Chaisson ABF
13 1 | Pile Driver Off Jesse Johnasen ABF
14 1 | Crane Qperator 8 Dale Thomas ABF
15 1 | Operator Apprentice/oiler 8 Ross Scott ABF
16 1 | Pile Driver B Abasi Delley ABF
17 1 | Pile Driver 8 Kenneth Reynalds | ABF
17 1 | Pile Driver/Labor 8 Jamal Whitney ABF
7 1 | Pile Driver/Labor 8 Ed Mendoza ABF
18 1 | Labor Off Joseph Ruiz ABF
1 | Crane 8 ABF
1 [ 1 Man Lift 5-125 Hertz Rental
1 | Lincoln Vantage Welding ABF top
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 ABF
M/C 768-30-4032
1 | Lincoln Vantage Welding ABF
M/C 768-30-4014
1 | MQ Power Generator 220 8 ABF Main
power
1 | MQ Whisper Watt 7000 ABF
549-07-5006
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MQ Whisper Watt 7000 ABF
549-20-4007

MQ Whisper Watt 7000 ABF
549-20-4044

Ingersoll Rand Air ABF central
compressor 20-2183

Ingersoll Rand Air ABF
Compressor 006-18-4293

Ingersoll Rand Air ABF
Compressor 185R

Ingersoll Rand Air ABF
Compressor 006-18-4297

Ingersoll Rand Flood Lights ABF
536-40-6831

Genie 541-4000N Flood ABF
Lights 536-40-7044

Genie 541-4000N Flood ABF
Lights 536-40-4839

Genie 541-4000N Flood ABF
Lights 536-40-4843

Genle 541-4000N Flood ABF
Genie 541-4000N Flood ABF
Forklift Hertz Rental 8 ABF
544D-10

Pickup 8 ABF
Elevator 8 ABF

Weather: Raining all day. Temp 57 F, calm wind. Wet grounds, slippary

Description of Operation:

ABF is working on post pour works.
AF is working on clean up at ground.

ABF is removing form work on south side near the Deviation Saddle.

ABF is blowing out the water from the cooling pipes of last pour.

ABF fired George and Tony from the work force this morning.

Andy, Henry, Joe and Jesse are off today.

Additional Work at or outside of the W2 Site:

s CC Myers continues to work on foundations near W3.
o Attended Gil's Staff Meeting at 8 AM.

o
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Gil, Thanh, David Bradd and Matt were present.
Art will go to another project after 2-3 months.
Last pour was good.

There is some cracking as well as cold joints.
Post Tensioning to start soon.

There are staff changes at ABF.

At E2, PT and grouting are done.

There is a collapsed formwork.

All concrete looks good.

Gil wants to check the form work again.

They will do some chipping today.

Frames for Temp. tower G are coming in.
Temp Truss on E-line from C to D are complete.
Frame work will start on F.

David Bradd mentioned that they will use GPS to check all points.
Richard may be on Board for survey. He does not believe in using SAS control points. There may be

some personality conflicts.
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o The difference is only 10 mm +/-
o Gil says we need as built location of anchor bolts for Deviation Saddles.
o Time sheets to show Furlough Holidays FH days and Furlough leaves FL.
o Mark on the matrix sheet outside Gil's office.
Lalit Mathur, P.E. A 1< L N Trans Engineer (D)/Asst. Struct. Rep
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