STATE OF CALIFORNIA Jab Stamp Const. Calendar ~ DayNo. 817
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1027
Form HC-10A {Rev. 6/80) SF’OBB SAS Date 03/09/2009
Shift Hours Start  7:00 Stop  3:30
PM
Inspector Shift 7 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman Terry Cronk ABF E2
2 1 | Laborer 8 Jose Molina ABF
3 1 | Laborer 8 Rigiberto Campos | ABF
4 1 | Pile Driver JIM a Audre Hudson ABF
5 1 | Pile Driver/Welder 8 Henry Wheat ABF
8 1 | Elevator Operator 8 Howard Schroyer | ABF
7 1 | Pile Driver Foreman 8 Nige! Lohse ABF
8 1 | Pile Driver 8 Aaron Gilpatrick ABF
8 1 | Pile Driver 8 Andrew Adams ABF
10 1 | Pile Driver 8 Kurt Chaisson ABF
" 1 | Pile Driver 8 Jesse Johnasen ABF
12 1 | Crane Operator 8 Dale Thomas ABF
13 1 | Operator Apprentice/oiler 8 Ross Scott ABF
14 1 | Pile Driver 8 Abasi Delley ABF training
13 1 | Pile Driver 8 Kenneth Reynolds | ABF
18 1 | Pile Driver/Labor 8 Jamal Whitney ABF
7 1 | Pile Driver/Labor 8 Ed Mendoza ABF
18 1 | Labor 8 Joseph Ruiz ABF
19 1 | Pile Driver 8 George Mcneil ABF rehired,
was fired last
Monday
1 | Crane 8 ABF
1 | 1% Man Lift 5-125 Hertz Rental
1 | Lincoln Vantage Welding ABF top
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 ABF
M/C 768-30-4032
1 | Lincoln Vantage Welding ABF
M/C 768-30-4014
1 | MQ Power Generator 220 8 ABF Main
power
1 | MQ Whisper Watt 7000 ABF
549-07-5006
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1 | MQ Whisper Watt 7000 ABF
549-20-4007

1 | MQ Whisper Watt 7000 8 ABF
549-20-4044

1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183

1 | Ingersoll Rand Air 8 ABF
Compressor 006-18-4293

1 | Ingersoll Rand Air 8 ABF
Compressor 185R

1 | Ingersoll Rand Air 8 ABF
Compressor 006-18-4297

1 | Ingersoll Rand Flood Lights ABF
536-40-6831

1 | Genie 541-4000N Flood ABF
Lights 536-40-7044

1 | Genie 541-4000N Flood ABF
Lights 536-40-4839

1 | Genie 541-4000N Flood ABF
Lights 536-40-4843

1 | Genle 541-4000N Flood ABF

1 | Genie 541-4000N Flood ABF

1 | Forklift Hertz Rental 8 ABF
544D-10

1 | Pickup 8 ABF

1 | Elevator 8 ABF

Weather: Sunny all day. Temp 37 low, 57 F high, calm wind.
Description of Operation:

ABF is working on post pour works.
ABF has removed all blankets from the last pour.

ABF is working on clean up at ground.

ABF is removing form work on south side near the Deviation Saddle.

ABF is burning the foam insulation near the deviaiton saddle. They were told not to burn the foam and damage the
concrete. This was brought to the attention of Steve. Steve came to top and was surprised to see the extend of
burned foam on concrete.

Informed to Gil that Abf is still continuing burning of Foam. He immediastely called Jim. Jim said he will go and take a
look at it this afternoon.

Additional Work at or outside of the W2 Site:

o CC Myers continues to work on foundations near W3.
e CC Myers has erected few Towers for the South Side Detour. They continue to erect additional towers.
e ABF continues to erect truss from Temporary Tower C to Tower Temporary Tower D at T1. There remains lot of
holes to be closed along the walkway between C and D.
e Aftended Gil's Staff Meeting.
o Gil, Saman, Jason, Art, Pamela, Mark Vilcheck and Lalit attended. Thanh, David Bradd and Matt were off
today.
o On W2, they are removing the formwork and cleaning up the area. Gil mentioned that they should check
the ducts as soon as possible.
o AtEZ, they are still chipping away the concrete & working on false work removal. Gil mentioned to take
another look at false work plans.
Art mentioned that they are working on getting ready the truss from Temporary Tower C to D on W-Line.
Tower F is not yet ready for erection.
Jason mentioned that thickness variation at China were from 1 to 3 %. Ajay is finaliziong.
There is no new news on furlough holidays.
Submit time sheets and diaries.
There is meeting of concrete finish committee tomorrow 3/10/09. Gil and Pamela to attend.
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o Safety Issues- Harnesses under PFDs, still being discussed.
o Make sure to stay away during form work removal.
o On Temporary Tower G, work to start soon.

Lalit Mathur, P.E, N Trans Engineer (D)/Asst. Struct. Rep
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