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REPORT NO. DATE

821 {7-day}( + 210 Project Work Day) March 13, 2009 MT WT[F_}S S (DAY)
NORMAL WORK HOUR: WEATHER : —
START: 6:00AM STOP: 3:30PM SUNNY
Construction Field Office : 333 Burma Road, Oakland 94607
o ... Working Drawing Campus Office: 375 Burma Road, Oakland 94607

04-SF-80-13.2/13.9 Caltrans Supervisor:
Contract No. 04-0120F4 Gary Lai
{SAS Superstructure} Senior Bridge Engineer
Office Work:

%+ MEP CCO Weekly Status Meeting — WDC Conference Room 9:00 AM.
o Cover all the active CCO’s, CCR’s and ATP’s still in the design / processing phase.

o Attached is a copy of the previous meeting minutes and added issues that were brought up in
this meeting. See attachment #1.

+

“* CCR #81 W2 concrete Barrier Railing MEP Installation.

o PB requested a scope of work to be indicated for this CCR by Caltrans in the CCO weekly
meeting.

o ldeveloped a conceptual draft of what [ believe are the requirements for the MEP installation
in the W2 Concrete barrier between the Hinge and the SAS Metal barrier railing. See
attachment #3.

* SAS Opportunity Partnering Schedule (OPS) Work.
o One of the issues that were address in the OPS Meeting on Wednesday of this week was the conflict
between the Pull Box Platform and the erection tower structure. I overlaid the pull box platform on

the erection tower submittal to show how much of a conflict exist. See attachment #2. o
(W}

Any questions or comments you can reach me at (916) 919-71358. My E-Mail address is Lo
Mike. Travis@LANEngineering.com or Michael Travis@dot.ca gov

END OF REPORT
Waork hours 0530-1330 - 6 hours regular

W P . o e e o o
Attachments:

1. MEP CCO Weekly Meeting Minutes 3.13.2009,
2. T1-ET & Pull Box Platform conflict issues draft drawing overlay.
3. Email - CCR # 81 proposed concept scope of wark.
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CALTIANS FROJECT NO. 0401054
March 13, 2009 Meeting Comments MFT ABEJY FROJEGT NO. 660110

MEP CCO WEEKLY STATUS MEETING NO. 074 Attachment #1 (1/1)
March 06, 2000 - %00 a.rm.
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Attachment #3 (1/2)

YETTOvITeTT®  Michael To Bill Shedd/D04/Caltrans/CAGov@DOT
BN Travis/HQ/Caltrans/CAGov
a & cc SAS - Caltrans
p, ) 03/13/2008 01:08 PM
— becc
ArAipRRAAASIAR

Subject Concept for installing conduit/ pull boxes in W2 Cap beam
Roadway concrete railing

Bill,

| have attached a rough sketch of the layout concept of adding conduit / pull boxes in the W2 Cap Beam
concrete barrier railing.

This is only my opinion on the subject but wanted to get my recommendation in the mix.

Sketch: W2 Cap Beam Concrele Barrier MEP MFT diaft. pdf

Michael Travis

SFOBB Construction Offices
Design Campus Building
375 Burma Road

Oakland Ca. 94607

Phone: 510-808-4618
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