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REPORT NO. DATE
835 {7-day}{ + 210 Project Work Day} March 27, 2009 MTW T[F_]S S (DAY)
NORMAL WORK HOUR: WEATHER : e
START: 6:00AM STOP: 3:30PM SUNNY

LOCATION :

Construction Field Office : 333 Burma Road, Oakland 94607
..Working Drawing Campus Office: 375 Burma Road, Oakland 94607
04-SF-80-13.2/13.9 Caltrans Supervisor:
Contract No. 04-0120F4 Gary Lai
{SAS Superstructure} Senior Bridge Engineer
Office Work:

% MEP CCO Weekly Status Meeting — WDC Conference Room 9:00 AM.
o Coverall the active CCO’s, CCR’s and ATP’s still in the design / processing phase.

o Attached is a copy of the previous meeting minutes and added comments this week. See attachment
#1.

-

% WDC General Staff Meeting (Gary Lai’s Group) 11:00 AM.

o Meeting to cover all the issues pertaining to the shop drawings, OBG/Tower Erection Procedures,
General submittal issues, TEAM Changes, General Administration/Training and Team Roundtable
Questions and Concerns. The following items were issues that I would be involved in:

o Lift 14 Hinge Pipe Beam MEP interface (Installation of MEP @ this location); Review and comment
on at next meeting,

o CCO #114 Rail Heights and adjustments: Need a concurrence letter for this CCO. I will develop and
submit for review to Gary.

o OBG/Tower Erection Procedures for Temporary Tower structures Review jurisdictions of outside
agencies: USCG, BCDC, etc.

o General Submittal issues: CCO Log covering the MEP CCOQ’s next meeting.
o  General Training: Partnering Training Course: Consultants?

o See attachment #2.
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Any questions or comments you can reach me at (916) 919-7158. My E-Mail address is %‘
Mike. Travis@LANEngineering.com or Michael Travis@dot.ca pov F
END OF REPORT g
Work hours 0530-1330 - 6 hours regular %
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Attachments: =
1. MEP CCO Weekly Meeting Minutes 3.27.2009. s
2. General Staff Meeting (WDC - Gary Lai). B
SIGNATURE
b ’K%{_&‘
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Michael F. Travis Electrical Engineer — LAN Engineering
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Attachment #2 (1/2)

PROJECT MEETING NOTES

04-0120F4 — SAS Contract
< March 27, 2009 - 11:00 - 11:30/45

MEETING TOPIC | General Staff

LOCATION [:] 333 Burma Road

x| Working Drawing Campus
|:| American Bridge / Fluor, j.v.
[] Other

CHAIRPERSON
ATTENDEES

1. Shop Drawing Reviews
~a. EastEnd
I Focus Group Updates - Tl v M 2T 5
ii. Priority
1. Lift 12w
2. Lift12E
3. Lift 13
4. Lift14
iii. TYLin presence at Candraft — Staff of 3 s
iv. Issues

Mike Travis Action Item
Concurrence Memo

rting next week

Mlke Travis Action ITtem

Lift 13 Bottom Grillage
Lift 13 East Saddle Grillagé
Lift 14 Cable Anchorags

Lift 14 Hinge Pipe Beam interface Lo M[M
Lift 14 Hinge Pipe-Beam MEP interface

&% e L NG o

b. General Loa«. PN
i. Rail heights — CCO 114 will cover change to rail heights.

Qu\ﬂ)“”&f,. e ii. OBG at Crossbeam — M24s from M22s '
e 2. OBGITower Erection Procedures

a. John is tracking all the submittals and the Cat B comments Eaf m{r;
b. Library at the WDC with all these submittals
¢. TEAM OBG - Tai Lin Liu
d. TEAM Tower — Mohammad Awal J @”E“TW $)
e. Be mindful of additional review jurisdictions — USCG, BCDC, etc. Someone to research
and provide a list. ‘—"’“ —_—
. M°°‘ﬂ~3 P&}N Qr/aaw-Q
3. General Submittal Issues &
a. Need to pay more attention to the initial reviews R 2eTieed

b. Make sure all comments are incorparated into the documents. If not, place a reason in
the action area to cut down on delays
¢. CCO Log <~ -

| Py
4. TEAM Changes

a. TEAM Liaison Chma Doug Coe, Balan Kannu, Ken Lee T
b. Team China E @

i. Rotating back — Doug Coe, Balan Kannu

ii. Rotating out — Judy Li
c. METS - No Changes A} ;




Attachment #2 (2/2)

PROJECT MEETING NOTES

04-0120F4 — SAS Contract
— March 27, 2009 « 11:00 — 11:30/45

5. Timesheet Changes — Now need to have 40 hours of time worked before OT can be charged at
the 1.5 rate.

6. General Admin / Training
a. Consultant Email accounts — renewal should be next week.
b. Training Log — Still some outstanding — holding up finalization of IDPs.
c. Partnering Training Course — stafus of attendance? ], ~ ¢, Mg aloaate o

7. Team Roundtable Update

a. Any hot topics from the TEAM?
b. Questions / Concerns?

Pending feedback as to
Consultant requirements,




