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Giftrans
STATE OF CALIFORNIA
DEPARATMENT OF TRANSPORTATION
Contract 0120F - SFOBB - SAS - Superstructure

Monday Aoril 6, 2009: Observation via engineer's Boat - Between 1300 and 1430 - Gathering high
Cirrus clouds, Warm & Calm until return trip when wind started picking up. Rain in forecast for
tomorrow and remainder of week.

e E2 - East Elevation - removing Form shoring - Most of 2" ift has been removed
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E2 - West Elevation - estimated that all shores will be removed within 2 weeks
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E2 - Note that stairway has been removed

E2 - Shore removal work in progress
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E2 - Shore removal
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emporary Towers "FE" & "FW" - from West

Temporary Towers "FE" & "FW" - from East




TT "FEE" - Bolt up w01"k continues
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o Temporary Truss "W" Line (B+ to D)

Pier 7

Shearleg Crane - Commissioning Work Continues




How 'bout a larger Flag? (In proportion to the monster cr
1!

Some Commissioning work







