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DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2,13.9 Page 1
Form HC-10A4 (Rev. 7/85) SAS Date 3/16/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM- Showers'+45*F PM - Showers'+SO*F
E 3 3 A Hes
: DESCRIPTION = = S |AM - High PM - High
EQPT.NO. m (Equipment or Labor) Lr.:i S E Eﬁl 3 REMARKS
1 |Ringer Barge - I (240" boom) 8 ABFalv
1 |Ringer Barge - [1 (260" boom) 8 ABF aJV
478-40-5010 1 |J1G 4008 Manlifi 8 Hertz Rental
1 |RedAre DXN-450 Welder 8 |ABFalJV
58084 1 |RT-160 crane on American Barge 8 |ABFalV
006-18-4293 1 IR Compressor 8 ABFalv
549-07-3006 1 |MultiEquip Generator 8 |ABFalVv Pt
006-18-4217 IR Compressor 8 [ABFalV :[Z,-"é
1 [Forklift 8 ABF a JV 'j“:"fi;
Westar-1, [1, XII, ﬁ_j
il &
YC-1333 9 [Material Barge 8 ABF a JV =
Addison/ Bethany | 3 [Crew Boal 8 C&W Diving g
Solana 1 |Tug Boat 8 Westar B
Hero 1 |Tug Boat 8 C&W Diving
IRNW - Frinm 1 |James Sturgeon 3 ABF a JV (Berth - 7)
IRNW - Jray 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 [Ethan Kent 8 ABIF a JV (Berth - 7)
IRNW - Jeny I |Weston Woodring 8 ABF a IV (Berth - 7)
IRNW - Jrny 1 |Paulk Obra 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Brian Benson 3 ABF a JV (Berth - 7)
IRNW - Frmn 1 |Ed Meyer g ABF a JV (Erection)
IRNW - Jmy 1 |Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jmy 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jrny 1 |Kevin Radcliff 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 3 ABF a JV (Erection)
IRNW - Jrny 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Frmm 1 |Calros Valverde 8 ABF aJV (Berth - 7)
IRNW - Jmy 1 |Declan Treanor 8 ABF a JV (Berth - 7)
IRNW - Jeny 1 |Ermesto Fresquez 8 ABF a JV (Berth - 7)
IRNW - Irny 1 [Jim Manning 8 ABF a JV (Berth - 7)
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Location & Description of Operation

SAS - TEMPORARY TOWERS

i

ITEM # 8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS ES-E11

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: B AM - Showers'+45*F PM - Showers'+50%F
E : 2 3 A0
: DESCRIPTION T = S |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) 28| c REMARKS
IRNW - Jrny 1 |Rene Hernandez 8 ABF a JV (Berth - 7)
IRNW - App 1 [Steven Xkatu 8 ABF a JV (Berth - 7)
TRNW - App. 1 |Serina Lafleur 3 ARBF a JV (Bolting/Berth - 7)
OC - Jmy 1 |Rodney Anderson 3 ABF a JV / Gantry Crane
OE - Jeny 1 |Deshing Bian 8 ABF a IV (Berth - 7)
OL - Jrny I |Chris Rayne 8 ABFaJV/RB -1
OE - Jrny I |Ernie Hamilton 8 ABFalV/RB -1
OF - Jry 1 |Ryan Oku 8 ABF a JV /RB - I/Skifl
OE - Jray 1 |Michael Klien ] ABFaJV/RB-1I
OF - Jiny I |Daniel Martinez ) ABIFaJV/RB-11
OE - Jry 1 |Nick Shaller 8 ABFaJV/RB-1I
REMARKS

Weekly Stall meeting.

Check PMIV for pending submittals and Lotus Notes for RFI's.

(Berth - 7) W-line TT - "G", weld & install Iadders/landing platforms and spud piles.

{Berth 7) Continue, install and Pre-tension bolts Trusses Truss FS W6-W7.

Erect North Truss FS W5-W6, install and snug tighten minimum bolts before release from crane on barges.

TT-"F", continue work on Foundation/Tower connection insert, Dry-fit the insert and ficld drill Bolt holes. ABF surveys onsite.

Erect Ist Lilt West bent 171 - "F*",

Start work on pay estimate # 35.

Worked on 04-1706U3 for 1 hr.
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