STATE OF CALIFORNIA 04-0120F4 Report No. 825/1035
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Page 1
Form HC-10A4 (Rev. 7/85) SAS Date 3/17/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM #8, E -line, Tower - "D & F", Truss FS W4-W9 and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM-PLCloudy/+45*F_PM - Clondy/+50*F
E : 3 3 AT
2 DESCRIPTION = = S |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) AEREHEE 2 REMARKS
Ringer Barge - 1 (240' boom) 8 ABF a JV
1 |Ringer Barge - IT (260" boom) 8 ABFalV
478-40-5010 1 |J1G 4008 Manlift 8 Hertz Rental
1 |RedAre DX-450 Welder 8 ABF aJV
58084 1 |RT-160 crane on American Barge ABF alv
006-18-4293 | 1 [IR Compressor ' 8 ABF a JV
549-07-5006 1 |[MultiEquip Generator ] ABFalv
006-18-4217 IR Compressor 8 ABFaJV
1 |Forklift 8 ABFalVv
Westar-1, II, XII,
KRS 180-8, 318, )
TEC 36, 35, 27 F{:i
YC-1333 Y |Material Barge 8 ABFalVv 1T
Britany/ Stela 3 |Crew Boat 3 C&W Diving 73
Solana 1 |Tug Boat 8 Westar Ej
Hero 1 |Tug Boat 8 C&W Diving hh;'ﬁ
WLDR-Frmn | 1 |Frank Brajkovich 8 ABF a JV (Welding) =
IRNW-Jmy | 1 |Ariesto Grandos 8 ABF a JV (Welding) 3]
WLDR - Jry 1 |Rich Bazewic 8 ABF a JV (Welding) -
WLDR - Jry 1 |[Salvador Sandoval 8 ABF a JV (Welding)
IRNW - Frimm I |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ethan Kent 3 ABFalV (Berth-7)
IRNW - Iy I |Mike Maday 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 [Weston Woodring 8 ABF a JV (Berth - 7)
IRNW - Frrmm 1 |David Lucero 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Paulk Obra 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Brian Benson 3 ABF a JV (Berth - 7)
IRNW - Frmn I |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jriy 1 |Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jrny I |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jrny 1 |Kevin Radcliff 8 ABF a JV (Erection)
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STATE OF CALIFORNIA 04-SF-80-13.2,13.9 Report No. 825/1033
DEPARTMENT OF TRANSPORTATION SAS Puge 2
Form HC-10A4 (Rev, 7/85) Date 3/17/2009
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F", Truss FS W4-W9 and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: o = AM - Pt Cloudy/+45*F PM - Cloudy/+50*F
E . 2 5 HEE
2 DESCRIPTION 5 = S |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) AEIERE z REMARKS
IRNW-App. 1 |Mathew Cochran 8 ARBF a JV (Erection)
IRNW - Jrny 1 [Stanley Dalie 8 ABF a IV (Erection)
IRNW - Frim 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Rene Hermnandez 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Barry Rothman 8 ARBF a JV (Bolting/Erection)
IRNW - Ty 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - Jmy | |Emesto Fresquez 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Jim Manning 8 ABF a JV (Bolting/Erection)
IRNW - App 1 |Steven Xkatu 8 ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OE - Jmy I |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jmy 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OE - Iy 1 |Chris Rayne 3 ABFalV/RB-1
OE - Jmy 1 |Emie Hamilton 8 ABFaJV/RB-1
OE - Jrny 1 |Nick Shalffer 8 ABFaJV/RB -1
QE - Jmy 1 |Ryan Oku 8 ABFa JV/RB - I/SkifT
OE - Jmy 1 [Michael Klien 8 ABFaJV/RB-II
OF - Imy 1 |Daniel Martinez 3 ABFalJV/RB-II
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Deliver Truss FS W4-WS5.

(Berth - 7) W-line TT - "G", weld & install ladders/landing platforms and spud piles.

(Berth 7) Continue, install and Pre-tension bolts Trusses Truss FS W5-W6-W7.

TT-"F", continue work on Foundation/Tower connection insert. Dry-fit the insert # 3 and field drill Bolt holes. ABF Surveys onsite.

Observed that Static/Lifeline between PP W15-W 16 for the newly assembled Truss FS W5-W6-W7 was not installed. Asked the foreman to install

the line at his earliest convenience. Checked on the status of the static/lifeline and it has been installed,

Assemble South Truss FS W5-W6, install and pre-tension bolts.

Weekly TT construction meeting

Continue, install & pre-tension bolts transverse and transverse diagonal members from FS E6 - E11.

Observed that the stickout on the 2-1/2" threaded rods at Tower/Foundation connection (TT-"F") was approx. 20mm. The thickness of steel for the

chair plate is 75Smm and not 50mm per approved plans hence changing the size of the stickout.
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Cont. Hrs
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

825/1035

3

3/17/2009

0700-1530

0700-1530

Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F", Truss FS W4-W9 and Erect Truss FS ES8-E11
WEATHER AM - PL.Cloudy/+45*F PM - Cloudy/+50*F l TIDE PM - High
REMARKS

Brought up the issue in the TT construction meeting and Scott T (ABF) confirmed the stick out was not an issue as long as the nut was flush with

the threaded rod.

Weekly TT construction meeting.
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