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Cont. Hrs
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1
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0700-1530

0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM- Clear/+45*F_PM - Clear/+50*F
E E 3 5 TIbE
2 DESCRIPTION o £ E AM - High PM - High
EQPT. NO. m (Equipment or Labor) E{J S EE E = REMARKS
1 |Ringer Barge - I (240' boom) 3 ABF aJV
1 |Ringer Barge - I (260" boom) 8 ABF aJV
478-40-5010 1 |JIG 4008 Manlilt 8 Hertz Rental
1 [RedArc DXN-450 Welder 8 ABFalV
S80OR4 1 |RT-160 crane on American Barge BIABI a JV
006-18-4293 1 |IR Compressor 8 ABFa v
549-07-3006 1 |MultiEquip Generator 8 ABFa JV
006-18-4217 [R Compressor b ABLFa JV
1 |Forklilt ] ABFalv
Westar-1, 11, XII,
KRS 180-8, 318,
TEC 36, 35, 27
YC-1333 9 |Material Barge 8 ABF alV
Britany/ Stelu 3 |Crew Boat 8 C&W Diving -
Solana 1 |Tug Boat 8 Westar E.'j
Hero 1 [Tug Boat 8 C&W Diving '_8_
WLDR - Frum 1 [Frank Brajkovich 3 ABF a JV (Welding) &
IRNW - Jrny 1 |Ariesto Grandos 8 ABIF a JV (Welding) %
WLDR - Jiny I [Rich Bazewic 3 ABEF a IV (Welding) :,:_';‘
WLDR - Jrny 1 |Salvador Sandoval b AlF a JV (Welding) :!-"—':
IRNW - Frnm I |James Sturgeon 3 ABL a JV (Berth - 7) G
IRNW - Jmy 1 |Casey Lux 3 ABF a JV (Berth - 7)
IRNW-App. 1 |Ethan Kent 3 ABF a IV (Berth - 7)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Berth - 7)
TRNW - Jrny 1 |Weston Woodring 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Brian Benson 8 ABF a JV (Berth - 7)
IRNW - Frrm 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jrny 1 |Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jeny 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jrny 1 |Kevin Radclifl 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jmy 1 |Stanley Dalie 8 ABF a JV (Erection)
V. TE - Civil
Signature Title

Arashdeep Pannu
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM #8, E -line, Tower - "D & F", Truss FS W5-W9 and Erect Truss FS E8-E11

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: = AM - Clear/+45*F  PM - Clear/+50*F
3 % 3 g TLE
?_ DESCRIPTION 5 B S |AM - High PM - High
EQPT. NO. a‘ (Equipment or Labor) E E E Lé = REMARIKS
[RNW - Frnm Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Rene Hernandez 8 ABF a IV (Bolting/Erection)
IRNW - Jrny 1 |Barry Rothman 3 ABF a JV (Bolting/Erection)
IRNW - Jeny 1 |Declan Treanor b ABF a JV (Bolting/Erection)
[RNW - App 1 |Steven Xkatu 8 ABL a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABI a JV (Bolting/Berth - 7)
OFE - Jrny 1 [Rodney Anderson 8 ABF a JV / Gantry Crane
OF - Jmy I |Deshing Bian 8 ABF a JV (Berth - 7)
OF - Jrny 1 |Chris Rayne 8 ABFaJV/RB -1
OF - Jmy I [Ermic Hamilton b3 ABFalJV/RB -1
OE - Jry 1 [Michael Klien 8 ABFaJV/RB-1 .
OF - Jmy | |Daniel Martinez 8 ABFaJV/RB-11
OF - Imy 1 |Niclk Shalter 8 ABFalJV/RB-I]

REMARKS

Check PMIV for pending submittals and Lotus Notes for REI's,

Work on Pay estimate #33.

(Berth - 7) W-line TT - "G", weld & install ladders/landing platforms and spud piles.

(Berth 7) Continue. install and Pre-tension bolts Trusses Truss FS WE-W6-W 7.

TT-"E" continue work on Foundation/Tower connection insert. Fit-up on insert # 4 and field drill Bolt holes. ABF surveys onsite.

Finish assembling and Erect South Truss FS W3-W6, install and snug tighten minimum required bolts belore releasing load rom crane.

Continue, install & pre-tension bolts transverse and transverse dingonal members from FS E6 - E11.

Move in Shear Leg crane at Berth # 7.

Bl TE - Civil
Signature Title

Arashdeep Pannu




