STATE OF CALIFORNIA 04-0120F4 Report No. 833/1043

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Page 1

Forn HC-10A4 (Rev. 7/85) SAS Date 3/25/2009
Cont, Hrs 0700-1730
Insp. Hrs 0700-1730

ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F", Truss FS W4-W7A and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER

EQUIPMENT AND/OR LABOR:

AM - Clear/+/-40*F

PM - Cleat/+60*F

£
E 5 3 8 HRE
2 DESCRIPTION 5 = S |AM - High PM - High
EQPT.NO. | % (Equipment or Labor) IR i REMARKS
1 |Ringer Barge - I (240’ boom) 10 ABFalV
1 |Ringer Barge - [1 (260’ boom) 10 ABFalV
478-40-5010 1 |JIG 4008 Manlift 10 Hertz Rental
1 |RedArc DX-450 Welder 10 ABF aJV
58084 1 |RT-160 crane on American Barge ABFalv
006-18-4293 1 |IR Compressor 10 ABF alv
549-07-5006 1 |MultiEquip Generator 10 ABFalVv
006-18-4217 IR Compressor 10 ABFalV
1 |Forklift 10 ABFaJV
Westar-1, 11, X1,
KRS 180-8, 318,
TEC 36, 35, 27
YC-1333 9 |Material Barge 10 ABF a JV
Britany/ Stels 3 |Crew Boat 10 C&W Diving
Solana 1 |Tug Boat 10 Westar
Hero 1 |Tug Boat 10 C&W Diving
WLDR - Frnm 1 |Frank Brajkovich 3 2 ABF a JV (Welding)
IRNW - Irny 1 |Ariesto Grandos 8 2 ABF a JV (Welding) _
WLDR - Jrny 1 |Rich Bazewic 8 2 ABF a JV (Welding) :j%
WLDR - Jrny 1 |Robert Johnson 8 2 ABF a JV (Welding) %
WLDR - Iy 1 |Salvador Sandoval 8 2 ABF a JV (Welding) §
IRNW - Frim 1 |James Sturgeon 8 2 ABF a JV (Berth - 7) nmu
IRNW - Jry 1 |Barry Rothman 3 2 ABF a JV (Berth - 7) 1;_%:1
IRNW - Irny 1 |Brian Benson 3 2} ABF a IV (Berth - 7) E
IRNW - Jrny 1 |Casey Lux 8 2 ABF a JV (Berth - 7) 'ﬁ'-..—j
IRNW-App. 1 |Ethan Kent 8 2 ABF aJV Berth - 7)
IRNW - Imy 1 |Manher Solis 8 2 ABF a IV (Berth - 7)
IRNW - Jmy 1 |Matt Chamberlin 8 2 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Mike Maday 8 2 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Troy Christensen 3 ABF a JV (Berth - 7)
IRNW - Iy 1 |Weston Woodring ) 2 ABF a JV (Berth - 7)
IRNW - Fromn 1 |David Lucero 8 2 ABF a JV (Berth - 7/ShearLeg)

-

TE - Civil

Signature

Title

Arashdeep Pannu




04-0120F4

STATE OF CALIFORNIA 04-SF-80-13.2,13.9 Report No. 833/1043

DEPARTMENT OF TRANSPORTATION SAS Puge 2

FormHC-10A4 (Rev. 7/83) Dute 3/25/2009
Cont. Hrs 0700-1730
Insp. Hrs 0700-1730

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F", Truss FS W4-W7A and Erect Truss FS E8-E11
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: g AM - Cleat/+/-40*F  PM - Clear/+60%F
e % 7 g TIDE
E DESCRIPTION é = 5 |AM - High PM - High
EQPT.NO. | 5 (Equipment or Labor) Bl65|5|E 3 REMARKS

IRNW - Jmy 1 |Aaron Kent 8 2 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jrny 1 |Brian Benson 8 2 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jmy 1 |Jose Mesa 8 2 ABF a JV (Berth - 7/Shearleg)
IRNW - Jmy 1 |Paulk Obra 8 2 ABF a JV (Berth - 7/ShearLeg)
IRNW - Frmn 1 |Ed Meyer & 2 ABF a JV (Erection)
IRNW - Jry 1 |Jacob Jamson 8 2 ABF a JV (Erection)
TRNW - Jry 1 |Jerry Kubala 8 2 ABF a JV (Erection)
IRNW - Jrny 1 |Kevin Radclift 8 2 ABF a JV (Erection) -
IRNW-App. 1 |Mathew Cochran 8 g ABF a JV (Erection)
IRNW - Jrny 1 |Stanley Dalie 8 2 ABF a JV (Erection)
IRNW - Frmm 1 [Calros Valverde 8 2 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Declan Treanor 8 2 ABF a JV (Bolting/Erection) -
IRNW - Jmy 1 |Gab Rios 8 2 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Josh Galvin 8 2 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Rene Hernandez 8 2 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 [Steve Beties 8 2 ABF a JV (Bolting/Erection)
IRNW - App 1 [Steven Xkatu 8 2 ABF a JV (Bolting/Erection)
TRNW - App. 1 |Serina Lafleur 8 2 ABF a JV (Bolting/Berth - 7)

OF - Iy 1 |Rodney Anderson g | 2 | ABF a v / Gantry Crane

OFE - Jmy 1 |Deshing Bian 8 2 ABF a JV (Berth - 7)

OE - Jrny 1 |Chris Rayne 8 2 ABFalJV/RB-1

OE - Jry 1 |Emie Hamilton 8 2 ABFalJV/RB-1I

OE - Jmy 1 |Jeff Scott 8 2 ABF a JV (Berth - 7)

OE - Iy 1 |Theo Rohr 8 2 ABF a JV (Berth - 7)

OE - Jrny 1 |Michae] Klien 8 2 ABFalJV/RB-II

QE - Irny 1 |Daniel Martinez 3 2 ABFaJV/RB-1I

OE - Jmy 1 |Nick Shaffer 8 2 ABF aJV/RB-1I

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

1T-"F",install bolts and crew works on material barge OC-260 & 261 setting up the barge for OBG,s.

(Berth - 7) W-line TT - "G", weld & install ladders/landing platforms and spud piles.

2. TE - Civil

Signature Title
Arashdeep Pannu
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Form HC-10A4 (Rev, 7/85) Date 3/25/2009
Cont. Hrs 0700-1730
Insp. Hrs 0700-1730

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Tower - "D & F"", Truss FS W4-W7A and Erect Truss FS E8-F11
WEATHER AM - Clear/+/-40*F PM - Clear/+60*F TIDE AM - High PM - High
REMARKS

Continue, install & pre-tension bolts in transverse and transverse diagonal members from FS E6 - E11.
Was in Hayward 1000-1230hrs

FS W4-W7A, Install walkways and install & pre-tension bolts in transverse and transverse diagonal members.

Observed that the stiffener plate for the F-1 Frame Top Chord on the south truss at PP-W15 was welded upside down hence creating a conflict with
the bolt holes in the stiffener plate and the F-1 frame diagonal. Filed drilled holes to install bolts. Picture attached.

Also observed shim plate welded under the bottomn chord at PP-W 18 for the Tower/Truss connection. Picture attached.
2 hrs OT

|PP W-15 top chord North truss stiffener per approved plans.

|PP—W 18 bottom chord field welded shim plate @ Tower/Truss connection

- TE - Civil
Signature Title

Arashdeep Pannu



