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04-0120F4 Report No.
04-SF-80-13.2,13.9 Page
SAS Dute 300y yl2foa
Cont. Hrs 0700-1530
Insp. Hrs 0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, W -line, Erect Tower - " F", /5 th Avenue Bridge Replacement

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ [AM-Clewrtig0'F  PM- Clear/s04F
: 2 A 128
g DESCRIPTION = B S |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) ARRE = REMARKS
1 |Ringer Barge - I (240" boom) 8 ABFalVv
1_|Ringer Barge - II (260" boom) 8 ABF aJV
478-40-5010 1 |JIG 4008 Manlift 8 Hertz Rental
1 |RedArc DX-450 Welder 8 ABFaJV
583084 1 |RT-160 crane on American Barge ABF a JV
006-18-4293 1 |IR Compressor 8 ABFalV
549-07-5006 1 |MultiEquip Generator 8 ABFalV
006-18-4217 IR Compressor 8 ABF alV
1 |Forklift 8 ABFalV
Westar-1, I1, XII,
KRS 180-8, 318,
TEC 36, 35, 27
YC-1333 9 |Material Barge 8 ABF a JV
Britany/ Stelu 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - Frnm 1 |Frank Brajkovich 8 ABF a JV (Welding)
IRNW - Jry 1 |Ariesto Grandos 8 ABF a JV (Welding)
WLDR - Jrny | |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jmy 1 |Robert Johnson 8 ABF a JV (Welding)
WLDR - Jmy 1 |Salvador Sandoval 8 ABF a JV (Welding)
IRNW - Frmn 1 |James Sturgeon 8 ABF a IV (Berth - 7}
IRNW - Jmy 1 |Barry Rothman 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Brian Benson 8 ABF a JV (Berth - 7)
IRNW - Jry 1 |Casey Lux 3 ABF a IV (Berth - 7)
IRNW-App. * 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Manher Solis 3 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Troy Christensen 3 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Weston Woodring 8 ABF a JV (Berth - 7)
IRNW - Frmn 1 |David Lucero 8 ABF a JV (Berth - 7/ShearLeg)

RECT?09 APR-21 H009345

2

TE - Civil
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM #8, W -line, Erect Tower - "' F", /5 th Avenue Bridge Replacement

HOURS - ITEM NO. WEATHER.
EQUIPMENT AND/OR LABOR: g AM- Clear/+/-40*F  PM - Clear/+60*F
2 DESCRIPTION D = © |AM - High PM - High
EQPT.NO. | & (Equipment or Labor) 2|6|5|& = REMARKS

IRNW - Jrny 1 |Aaron Kent 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jmy 1 |Brian Benson 8 ABF a JV (Berth - 7/Shearleg)
IRNW - Jry 1 |Jose Mesa 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jray 1 |Paulk Obra 8 ABF a JV (Berth - 7/ShearlLeg)
IRNW - Frmmn 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Irny 1 |Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jmy 1 |Jerry Kubala 3 ABF a JV (Erection)
IRNW - Jmy 1 |Kevin Radcliff 3 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jmy 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Frmn 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Gab Rios 8 ABF a JV (Bolting/Erection)
IRNW - Irny 1 |Josh Galvin 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Rene Hernandez 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Steve Beties 8 ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)

OE - Imy 1 |Rodney Anderson 8 ABF a JV / Gantry Crane

OE - Jiny 1 |Deshing Bian 8 ABF a JV (Berth - 7)

OE - Imy 1 |Chris Rayne 8 ABFaJV/RB-I

OE - Jmy 1 |Emie Hamilton 8 ABFaJV/RB-I

OE - Jmny 1 |Jeff Scott 8 ABF a JV (Berth - 7)

OE - Iy 1 |Theo Rohr 3 ABF a JV (Berth - 7)

OF - Jmy 1 |Michael Klien 8 ABFaJV/RB-II

OE - Imy 1 |Daniel Martinez 8 ABFaJV/RB-II

OE - Jmy 1 |Nick Shaffer 3 ABFalJV/RB-II

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

TT-"F",Due to 38MPH wind all erection was postponed, crew works on installing splice plates on tower legs, West bent.

Crews work on the Shear-Leg Crane.

Crew at E-2 dis-assembling scaflolding.
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, W -line, Erect Tower - " F", /5 th Avenue Bridge Replacement
WEATHER AM - Clear/+/-40*F PM - Clear/+60*F TIDE AM - High PM - High
REMARKS
Work on 5th Ave today 6hrs.
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