STATE OF CALIFORNIA 04-0120F4 Report No. 847/1057 mﬁtwﬂ
DEPARTMENT OF TRANSPORTATION 04-8F-80-13.2,13.9 Puoge 1 =
Form HC-10A4 (Rev. 7/85) SAS Date 4/8/2009

Cont. Hrs 0700-1530

Insp. Hrs 0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Erect Tower - " F", Truss W4 - W7A / 5 th Avenue Bridge Replacement

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM- Cloudy/+SOXF __ PM - Showers/+60*F
E : 3 3 _—
: DESCRIPTION = E S |AM - High PM - High
EQPT.NO. | = (Equipment or Labor) 8|52 ] REMARKS
1 |Ringer Barge - I (240' boom) 8 ABFalV
1 |Ringer Barge - II (260" boom) 8 ABF aJVv
478-40-5010 1 |JIG 400S Manlift 8 Hertz Rental
1 |RedArc DX-450 Welder 8 ABFalJv
58084 1 |RT-160 crane on American Barge ABFalV
006-18-4293 1 |IR Compressor 8 ABFalV
549-07-5006 1 |MultiEquip Generator 8 ABFalVv
006-18-4217 IR Compressor 8 ABFalV
1 |Forklift 8 ABFalVv
Westar-1, I1, XII,
KRS 180-8, 318,
TEC 36, 35, 27, YC-
1333 9 |Material Barge 8 ABFalV
Britany/ Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 3 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - From 1 |Frank Brajkovich 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jrny 1 |Ariesto Grandos ) ABF a JV (Berth - 7/Shearleg)
WLDR - Jmy 1 |Rich Bazewic 8 ABF a JV (Berth - 7/Shearleg)
WLDR - Jimy 1 |Robert Johnson 8 ABF a JV (Berth - 7/ShearLeg)
WLDR - Jmny 1 |Salvador Sandoval 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Frmn 1 |James Sturgeon 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jrny 1 |Barry Rothman 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Brian Benson 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Imy 1 |Casey Lux 8 ABF a JV (Berth - 7/ShearLeg)
IRNW-Agpp. 1 |Ethan Kent 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jmy 1 [Manher Solis 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jrny 1 |Matt Chamberlin 8 ABF a JV (Berth - 7/Shearleg)
IRNW - Jrny 1 [Mike Maday 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Troy Christensen 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Iy 1 [Weston Woodring 8 ABF a JV (Berth - 7/Shearleg)
IRNW - Frmn 1 |David Lucero 8 ABF a JV (Berth - 7/ShearLeg)
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Erect Tower - " F", Truss Wd - W7A /5 th Avenue Bridge Replacement

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ [AM-CloudysS0*F _ PM - Showers'460*F
T : 3 2 TI0E
: DESCRIPTION 5 = S |AM - High PM - High
EQPT. NO. ” (Equipment or Labor) E 5 E E = REMARKS

IRNW - Jrny 1 |Aaron Kent 8 ABF a JV (Berth - 7/ShearlLeg)
IRNW - Jrny 1 |Brian Benson 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jmy 1 |Jose Mesa 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jrny 1 [Paulk Obra 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Frmm 1 |Ed Meyer 3 ABF a JV (Erection)
IRNW - Jmy 1 |Jacob Jamson 8 ABF a JV (Erection)
IRNW - Jrny 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jmy 1 |Kevin Radcliff 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jrny 1 |Stanley Dalie 8 ABF a JV (Erection)
TRNW - Frmn 1 |Calros Valverde 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Gab Rios 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Josh Galvin 8 ABF a JV (Bolting/Erection)
IRNW - Jry 1 |Rene Hernandez 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Steve Beties 3 ABF a JV (Bolting/Erection)
IRNW - App. 1 [Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)

OE - Jrny 1 [Rodney Anderson 8 ABF a JV / Gantry Crane

OE - Iy 1 |Deshing Bian 8 ABF a JV (Berth - 7)

OE - Irny 1 |Chris Rayne ) ABFalJV/RB-I

OE - Jmy 1 |Ernie Hamilton 8 ABFaJV/RB-I

OE - Jrny 1 |Jeff Scott 8 ABF a JV (Berth - 7)

OE - Jmy 1 |Theo Rohr 3 ABF a JV (Berth - 7)

OE - Jmy 1 |Michael Klien 8 ABFaJV/RB-TI

OE - Jmy 1 |Daniel Martinez 8 ABFalJV/RB-II

OE - Iy 1 |Nick Shaffer 8 ABFaJV/RB-1I

REMARKS

Check PMIV for pending submittals and Lotus Notes [or RFI's.

TT-"F",Install and Pre-tension bolts in W-line bents.

Start setting up the 3rd barge for assembling FS W7A-7B to FS W4-W7A.

Work on Sth Ave today 4hrs.

e

TE - Civil

Signature

Title

Arashdeep Pannu




