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STATE OF CALIFORNIA 04-0120F4 Report No.
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Page 1
Form HC-1044 (Rev. 7/85) SAS Date 4/9/2009
Cont. Hrs 0700-1530
Ingp. Hrs 0700-1530
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
ITEM # 8, E -line, Erect Tower - " F", Truss W4 - W7A / 5 th Avenue Bridge Replacement
HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM-Showers+S0*F__ PM - Showers'+60*F
E - 3 g e
: DESCRIPTION 5 E S |AM- Low PM - High
EQPT. NO. ? (Equipment or Labor) E 5 E E § REMARIS
1 [Ringer Barge - I (240' boom) 8 ABFaJVv
1 _|Ringer Barge - II (260' boom) 8 ABFalV
478-40-5010 1 |JIG 4008 Manlift 8 Hertz Rental
1 |RedArc DX-450 Welder 8 ABFaJlVv
58084 1 |RT-160 crane on American Barge 8|ABFaJV
006-18-4293 1 |IR Compressor 8 ABFaJV
549-07-5006 1 [MultiEquip Generator 8 ABFalV
006-18-4217 IR Compressor 8 ABFalV
1 |Forklift 8 ABFaJVv
Westar-1, 11, XII,
240, KRS 180-8,
318, TEC-36, 35, 27,
Y(C-1333 9 |Material Barge 8 ABFalJVv
Britany/ Stela 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - From 1 |Frank Brajkovich 8 ABFalVv (Eerth -7)
IRNW - Jmy I |Ariesto Grandos 8 ABF a JV (Berth - 7)
WLDR - Jmy 1 |Rich Bazewic 8 ABF a JV (Berth - 7)
WLDR - Jrny 1 |Robert Johnson ) ABF a JV (Berth - 7)
WLDR - Jmy 1 |Salvador Sandoval 8 ABF a JV (Berth - 7)
IRNW - Frmm 1 |James Sturgeon 8 ABFaJV (Berth-7)
IRNW - Jrny 1 |Barry Rothman 8 ABF a JV (Bolting/Erection)
IRNW - Jry 1 |Brian Benson 8 ABF a JV (Berth - 7)
IRNW - Irny 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Manher Solis 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Matt Chamberlin 8 ABFaJV (Berth-7)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Troy Christensen 3 ABF a JV (Berth - 7)
IRNW - Jrny 1 [Weston Woodring 3 ABF a JV (Berth - 7)
IRNW - Frim 1 |David Lucero 8 ABF a JV (Berth - 7/ShearLeg)
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0700-1530
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

L Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Erect Tower - " F", Truss W4 - W7A /5 th Avenue Bridge Replacement

HOURS - ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: £ |AM- ShowerstSO*F _PM - Showers/+60*F
E § 3 = —
2 DESCRIPTION T = S |am-Low PM - High
EQPT. NO. » (Equipment or Labor) E E E E = REMARKS
IRNW - Jrny 1 |Aaron Kent 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jrny 1 |Brian Benson 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jrny 1 |Jose Mesa 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Jrny 1 |Paulk Obra 8 ABF a JV (Berth - 7/ShearLeg)
IRNW - Frmm 1 |Ed Meyer 8 ABF a JV (Erection)
IRNW - Jmy 1 |Jacob Jamson 8 ABF a IV (Erection)
IRNW - Jrny 1 |Jerry Kubala 8 ABF a JV (Erection)
IRNW - Jmy 1 |Kevin Radcliff 8 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran 8 ABF a JV (Erection)
IRNW - Jmy 1 |Stanley Dalie 8 ABF a JV (Erection)
IRNW - Frmn 1 |Calros Valverde 3 ABF a JV (Bolting/Erection)
TRNW - Jmy 1 |Declan Treanor 8 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Gab Rios 8 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Josh Galvin 3 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Rene Hemnandez 8 ABF a JV (Bolting/Erection)
IRNW - Iy 1 |Steve Beties 8 ABF a JV (Bolting/Erection)
IRNW - App. 1 |[Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OE - Jmy 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Jry 1 Deshing Bian 8 ABF a JV (Berth - 7)
OE - Jmy 1 |Chris Rayne 3 ABFaJV/RB-1I
OE - Imy 1 |Emie Hamilton 8 ABFaJV/RB-1
OE - Imy 1 |Jeff Scott 8 ABF a JV (Berth - 7)
OE - Jmy 1 |Theo Rohr 8 ABF a JV (Berth - 7)
OE - Jmy 1 |Michael Kiien 8 ABFaJV/RB-1I
OE - Jmy 1 [Daniel Martinez 8 ABFalV/RB-II
OE - Jmy 1 [Nick Shaffer 8 ABFaJV/RB-II
REMARKS
Check PMTV for pending submittals and Lotus Notes for RFI's.
TT-"F"Install and Pre-tension bolis in W-line bents.
Using a double crane pick position and assemble FS W7A-7B to FS W4-W7A.
Work on 5th Ave today 4hrs.
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