STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-1DA {Rev. 6/80)

ASSISTANT RESIDENT ENGINEER’S

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Const. Calendar: 839

Project Work Day No.: 1049

Date 03/31/2009

Inspectors Start 12:40  Stop 13:50
Hours

Shift Hours 07:00 15:30

Weather: Sunny with mild temperature, moderate winds — Hi 71°F Low 50°F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

e Continued to strip the east bulkhead forms near W2wW using scaffolds which was moved with the crane.

e Continued to cut and remove double channels, steel

formwork.

e Continued to remove the polystyrene shear key blockout and t

trumpets for the continuity tendons at the W2W east bulkhead.

= Continued to place new handrails around the edges of the cap beam.

Office work:

plates and tubes used for the W2W deviation saddle

he plywood inserts used to support the

* Reviewed stressing calculations for the transverse tendons in the W2 cap beam.

e Wrote todays diary.

Inspector:

Matt Bruce /ZWMW Transportation Engineer (D)

Diary Mar 31 2009.doc
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