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STATE OF CALIFORNIA Job Stamp Const. Calendar ~ Day No. 834
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1044
Form HG-10A {Rev. 6/80) SFOBB SAS 03/27/2009
Shift Hours Start  7:00 Stop  3:30
PM
Inspector Shift 7 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV
HOURS - ITEM NO. :
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DESCRIPTION 8 | S o) REMARKS
Equp. | N | (Of Equipment or Labor) g | £ o
# 0 o & 1
M Ju 5 8
E 0
N g g |
3 3t =] Name Contractor
1 1 | Gen. Fareman Terry Cronk ABF E2
2 1 | Laborer 8 Jose Molina ABF
3 1 | Laborer 8 Rigiberto Campos | ABF
4 1 | Pile Driver J/IM 8 Audre Hudson ABF
5 1 | Pile Driver/Welder 8 Henry Wheat ABF
6 1 | Elevator Operator 8 Howard Schroyer | ABF
7 1 | Pile Driver Foreman 8 Nigel Lohse ABF
8 1 | Pile Driver 8 Andrew Adams ABF
9 1 | Pile Driver 8 Kurt Chaisson ABF
10 1 | Pile Driver 8 Jesse Johnasen ABF
" 1 | Crane Operator 8 Dale Thomas ABF
12 1 | Operator Apprentice/oiler 3 Ross Scott ABF
3 1 | Pile Driver a Abasi Delley ABF
14 1 | Labor 8 Joseph Ruiz ABF
15 1 | Pile Driver 8 George Mcneil ABF
18 1 | Pile Driver 8 Richie Yambo ABF
17 1 | Labor 8 Pedro Garod 253 | ABF new labor
18 1 | Labor 8 Danny Schwaltz ABF new labor
221
18 1 | Labor Igndcic Garcia ABF new labor
251
1 | Crane ABF
1| 1™ Man Lift 5-125 Hertz Rental
1 | Lincoln Vantage Welding ABF top
M/C 768-50-4005
1 | MQ Power Generator 220 ABF Main
power
1 | MQ Whisper Watt 7000 ABF
549-20-4007
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183
1 | Forklift Herlz Rental ABF
544D-10
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1 | Pickup 8

ABF

1 | Elevator 8

ABF

Weather: Sunny clear morning, cold morning 52 F low 76 F high, windy in the morning.
Description of Operation:
ABF continues working on post pour works.
ABF is working on clean up at ground. ANF has 4 dumpsters to collect the trach from formwork removal.

ABF completed removing the form work on south side exposing all 84 anchorbotls of the Deviation Saddle and the
bolts for the Bike Path brackets.

ABF continues removing the form work the west face near the Hinge K.

ABF continues removing formwork near the North Deviation Saddle on the east face.

ABF has removed all but 10 double channels and 2 each W14 formwork support columns from east face.
ABF is removing the form support framing on the south & north sides using the crane.

ABF is using scaffolding east side to remove formwork.

The scaffolding is moved from place to place using the crane.

ABF is removing plywoodform work from the various blockouts for Hinge K and Transverse Tendons.

ABF continues cleaning up the blackened surface at the south deviaiton saddle. They have completed cleaning about

the 1st of the 3 segment sout of there.
ABF continues removing the foam embeds for shear keys on the east face.
ABF started to replace the existing temporary handrail posts made of tie rods with new metal posts received

yesterday. There are approximately 60 posts.

Additional Work at or outside of the W2 Site:

» CC Myers continues to work on foundations near W3.
e CC Myers has erected few Towers for the South Side Detour. They continue to erect additional towers.
* ABF continues to erect truss from Temporary Tower C to Tower Temporary Tower D at T1.

Lalit Mathur, P.E. Ok I"’\ ‘-N“H"QI\JC;‘\T Ko Trans Engineer (D)/Asst. Struct. Rep
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