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STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 854
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1064
Form HC-10A (Rev. 6/80) SFOBB SAS Date 04/15/2009
Shiit Hours Start  6:30 Stop  3:.00
Inspector Shift 6:30 AM to 3:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
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E2 - FOOTING
1| Foreman 8 Terry Cronk ABF
1| Pile Driver 8 Allen Briney ABF
1| Pile Driver 8 Luke Paulk ABF
1| Pile Driver 8 Harry Wheat ABF
1| Pile Driver 8 Carl Niesly ABF
1| Pile Driver 8 Jamal Whitney ABF
1| Oiler 8 Doug Greene ABF
1| Crane Operator 8 Tom Gutierrez ABF
1| Laborer 8 Byron Contreras ABF
1| Compresser Ingersoll-Rand ABF
1| D.B. Crane Manitowoc ABF
1| Skiff idle Lobell ABF
1| Flexy float ABF
1| Barge Westar 1 ABF
2| Crane barge RT160 Mobile Crane ABF
1| Crane Operator 8 Brad Buffalow ABF
1| Deck hand 8 Theo Rohr ABF
3| Generator 25 - 100 KW ABF
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Weather: Clear, Windy 55 F

Description of Operation:

E2 Footing

1. -Removing intermediate cross bracing at mid section of false work around Northern pier column.
2. ABF pile drivers are using 4.0" pipe 24 long to knock free the plywood sticking to the bottom of crossbeam.
3. Miscellaneous work. .

Additional Work on/off site:

Inspector:

T
Masoud Modanlou \‘—*—*————"’ Trans Engineer (CYAsst. Struct. Rep
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