STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp Consl. Calendar  DayNo 868
04_0 1 20]:4 Project Work Day No. 1078
SFOBB SAS Date 04/29/2008
Shift Hours Start  6:30 Stop  4:30

CONTRACTOR - ABFJV

Inspector Shift 6:30 AM to 4:30 PM

HOURS - ITEM NO.

4
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Temp tower and trusses
Iran Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JVv
Iron Worker Jrny 8 Stanley Dalie ABF! JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Warker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker Forman 8 Carlas Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Jrny
Iran Worker Foreman 8 James Sturgeon ABF/ Jv
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ Jv
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Warker Jrny 8 Casey Lux ABFI/ JV
Iron Warker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Warker Jrny ———- Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Warker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Andersan ABF/ Jv
Crane Operator 8 Ernie Hamiiton ABF/ JvV
Crane Operator 8 Mike Klien ABF/ JV
Oiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chriss Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. Dick Shafer
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Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Robert Johnson ABF/ JV

Iran worker Jrny 8 Al McDaniel ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron warker Jrny 8 Harold W. Wheeler | ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

Iron worker App. 8 Todd Jackson ABF/ JV

Iron worker App. 8 Ryan Lockwood ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240ftboom | 1| Ringer barge | ABF/ JV
260ftboom | 1} Ringer barge Il ABF/ JV
2| man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABFI JV
?‘-2;?4293- 2| IR Compressar ABF! JV
549075006 | 1| Generator ABF/ JV
1| Forklift ABF/ JV

gletaf L, 3| Barge ABF/ JV
;RBS 1808, | 2| Barge ABF/ IV
;?C 35,26, | 3| Barge ABF/ WV
YC -1333 1| Barge ABF/ JV
250 | 3| Bame ABF/ IV

Weather: Cloudy, 60 F

Description of Operation:

Temporary tower

1. Detaching temporary bolts and plates off the tower G frame.
2. Assembling connection plate to tower frame segments (columns and bracings) for tower erection.

report day 868
Page 2 of 3




Trusses

1. Splicing and bolting W line truss’ upper and lower chords and bracing members between frame F1 and frame
F1C or PP- W14 and PP- W15. Field splices W6.

2. Installing and bolting walkway's supporting beams between frame F1 and frame F1C of W line,

3. Splicing and bolting E line truss’ top and bottom chords and bracings between PP- E58 and PP- E 60. Field
splices E15.

4. Preparation work for erection of truss S6E (flared section) from FS E11 to FS E12 by installing the splicing plates
to the end of top and bottom of truss chords.
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Miscellaneous
Additional Work on/off site:

1.Welders are building forms on barge OC -265 to prepare it for concrete pad for OBG segments.
2. | worked 2 hours over time to cover contractors’ operation and reviewing temporary tower and truss’s plan and
details. -

Inspector:

™

Masoud Modanlou @ Trans Engineer (C)/Asst. Struct. Rep
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