STATE OF CALIFORNIA Job Stamp Const. Calendar ~ Day No 870
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1080
Form HC-10A (Rev. 6/80) SFOBB SAS Date 05/01/2009
Shift Hours Start  6:30 Stop 3:30
Inspector Shift 6:30 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: -
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Temp tower and trusses
Iran Worker Farman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iran Worker Jeny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker Forman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rias ABF/ JV
Iron Worker Jrny
Iron Worker Forman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jmy 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny — Wes Woodring ABF/ JV
Iron Worker Forman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jmy 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABFf JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator B Mike Klien ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chriss Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. Dick Shafer
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Iron worker Forman 8 Frank Brajkovich ABF/ JV

Iron worker Jmy 8 R. Clayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iran worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jmy 8 Robert Johnson ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ Jv

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV

Iron warker Jrny 8 James Zhen ABF/ JV

Iron warker App. 8 Todd Jackson ABF/ JV

Iron worker App. 8 Ryan Lockwood ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240ftboom | {| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge Il ABF/ JV
2| man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV
2;?4293‘ 2| IR Compressor ABF/ JV
549075008 | 1| Generator ABF/ JV
1| Forklift ABF/ JV

;\Iflatar 10, 3| Barge ABF/ JV
';:‘BS 1808, | 2| Barge ABF/ JV
;‘fc 35,36 | 3| Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
sezes | °| Bawe ABF/ IV

Description of Operation:

Temporary tower

Weather: Sunny Cloudy, 55F

1. Assembling connection plate to tower frame segments (columns and bracings) for tower erection continued

today.

2. Welding 6" x 8" x %" steel plates to tower legs for installing ladders.
3. |Installing ladders continued.
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Trusses

Torquing bolts of upper and lower chords and bracing member's of truss from tower B to tower D of W line
Installing cradle supports (hat) on truss from tower B to tower D of W line.

Bolting splice connection plates to the end diagonal member of truss segment 9 of E line for field splice14.
Drilling holes on erected truss’ gusset plates (field splice 11) and installing bolts at S6E truss continued today.
Snug tightening of installed bolts at S6E truss connections.

N LR

Miscellaneous
Additional Work on/off site:

1. Iron workers are welding forms on barge OC -265 and OC — 262 to prepare it for concrete pad for OBG segments.

Inspector:

Vs
Masoud Modanlou mans Engineer (C)/Asst. Struct. Rep
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