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STATE OF CALIFORNIA Job Stamp i Day No. 787
DEPARTMENT OF TRANSPORTATION SFOBB SAS Ko, VP | Day No. 997
Faorm HC-10A (Rev. 6/80) 04-0120F4 Date 02/07/2009
bl Stat 0630  Stop 1200
Shift Hours Start 0630 Stop 1500
ASSISTANT RESIDENT
L
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™ HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR;: =
DESCRIPTION % REMARKS
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o o a Name Contractor
Superintendant 0 8 Traylar Dutra
Pile driver Journeyman 0 8 Gilbert Moya Traylor Dutra
Pile driver Journeyman 0 8 Price Adam Traylor Dutra
Operator 0 8 Joseph Boracci Traylor Dutra
Pile driver Journeyman 0 8 Ventura Ochoa Traylor Dutra
Pile driver Journeyman 0 8 Rabert Utley Traylor Dutra
Pile driver Journeyman 0 0 Lee Tacker
Pile driver Journeyman 0] 8 Danny Vega Traylor Dutra
Pile driver Journeyman 0 8 Stephen Mc Grew | Traylor Dutra
Pile driver Journeyman 0 0 Jake Lavash Traylor Dutra
Pile driver Journeyman 0 8 Gary Lewis Traylor Dutra
Operator 0 0 Bud Germany Traylor Dutra
Operator 0 8 Steve Gordon Traylor Dutra
Pile driver Journeyman 0 8 Travis Logsdon Traylor Dutra
Operator 0 0 Kurt Dillard Traylor Dutra
Pile driver Apprentice 0 8 JRmhard Helber Traylor Dutra
Pile driver Journeyman 0 0 Todd Labar Traylor Dutra
Pile driver Journeyman 0 8 Richard Heibert Traylor Dutra
Pile driver Journeyman 0 0 Randall Lesley Traylor Dutra
DB-5 Derrick Barge crane 8
Big Digger Marine barge 8
Morly Marine barge 8
Delmag 100 IDLE
APE 600 - Vibrator IDLE
217 8
L437 1 | Multiquip Generator 8
L478 1 | Multiquip Generatar IDLE
1270 1 Sullivan-Palatek Air 8
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2 I\RA‘;?:;}?nggc DC600 Welding 8 IDLE
P242 1 | Manlift IDLE
L624 1 | Light Station IDLE
L8625 1 | Light Station IDLE
L8626 1 | Light Station IDLE
L&29 1 | Light Station IDLE

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.
Description of Operation:

1. - Temporary Tower G: g¢ssembly driving frame G at Berth 7.

Activities:
1. Office work:
e Review plans, special provisions, RFl and ABF submittals for TTF and TTG
2. Field work:
A. TTF North:
DB _BD5 crew set up grouting materials and equipment on Morty barge to be ready for grouting
operation on Monday.
B. Berth 7:
a. Welder crew installed jacking system attachment on vertical piles.
b_.)B;D’S crew set second middle section on the South driving frame for TTG.
Pe
3. Conversation and discussion:
There were not significant conversations today.
4. Overtime reason:

Worked four hours overtime for constructiorybbservation because contractor worked overtime.

Trans Engineer (D)Asst. Struct. Rep

Thanh V Le

Annulus grouting material Drilling equipment
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