STATE OF CALIFORNIA Job Stamp A Day No. 789
DEPARTMENT OF TRANSPORTATION SFOBB SAS Noject Work Day | pay No, 999
Form HC-10A (Rev. 6/80) 04-0120F4 Date 02/09/2009
Inspectors
Hiits Start 0630 Stop 1700
Shift Hours Start 0630 Stop 1700
ASSISTANT RESIDENT
N
ST HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: =
DESCRIPTION cgj REMARKS
N (m]
° 14
Eq;'p' M (Of Equipment or Labor) o O
; : .
N =
& (o] (=] Name Contractor
Foreman 8 2 Terry Murray Traylor Dutra
Pile driver Journeyman 8 2 Gilbert Moya Traylor Dutra
Pile driver Journeyman 8 2 Price Adam Traylor Dutra
Operator 8 2 Joseph Boracci Traylor Dutra
Pile driver Journeyman 8 2 Ventura Ochoa Traylor Dutra
Pile driver Journeyman 8 2 Robert Utley Traylor Dutra
Pile driver Journeyman 0 0 Lee Tacker
Pile driver Journeyman 8 2 Danny Vega Traylor Dutra
Pile driver Journeyman 8 2 Stephen Mc Grew | Traylor Dutra
Pile driver Journeyman 8 2 Jake Lavash Traylar Dutra
Pile driver Journeyman 8 2 Gary Lewis Traylor Dutra
Operator 8 2 Bud Germany Traylor Dutra
Operator 8 2 Steve Gordon Traylor Dutra
Pile driver Journeyman 8 2 Travis l.ogsdon Traylor Dutra
Operator 8 2 Kurt Dillard Traylor Dutra
Pile driver Apprentice 8 2 JRlchard Hlelbert Traylor Dutra
Pile driver Journeyman 0 a Todd Labar Traylor Dutra
Pile driver Journeyman 8 2 Richard Heibert Traylor Dutra
Pile driver Journeyman 8 2 Randall Lesley Traylor Dutra
DB-5 Derrick Barge crane 8
Big Digger Marine barge 8
Morty Marine barge 8
Delmag 100 IDLE
APE 600 - Vibrator IDLE
217 8
L437 1 | Multiquip Generator 8
L478 1 | Multiquip Generator IDLE
1270 1 Sullivan-Palatek Air 8
Compressor
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2 Red-l?—Arc DCB00 Welding IDLE
Machines
P242 1 | Manlift IDLE
L624 1 | Light Station IDLE
L8625 1 | Light Station IDLE
L&26 1 | Light Station IDLE
Le2g 1 | Light Station IDLE
Weather: Partly Cloudy Hi67 °F, Lo 46 °F.
Description of Operation:
A
1. - Temporary Tower G: Essembly driving frame G at Berth 7.
2. TTF North: Annulus grouting prep. work.
Activities:
1. Office work:
¢ Review plans, special provisions, RFl and ABF submittals for TTF and TTG
2. Field work:
A. TTF North:
a. Diving crew, from West Diving Service Inc., was present to install vinyl boots at bottom of the
annulus. :
b. Members of diving crew are; Supervisor — Aaron Everett, Diver — Tony Boyle, Tender-Ryan
Willis.
c. Big Digger crew mobilized and set up grouting equipment on Morty barge.
B. Berth 7:

a. Welder crew removed beam B1 at bottom deck of driving frame G due to dimentional conflict of
the members.

b. ABF's survey team checked dimensions of the driving frame G before bolting.

c. Carpenter crew installed access landing and working platform at the East side of south driving
frame for TTG. ‘

3. Conversation and discussion:

There is a conflict dimension of middle section of the driving frame G, therefore, the crew removed B1
beam in order to set middle section and reweld B1 beam, RFI for this matter will follow.
4. Overtime reason:

Worked two hours overtime for construction observation because contractor worked overtime.

B1 beam conflict dimension Grouting equipment.
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/Diving crew for vinyl boots installation
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Trans Engineer (D)/Asst. Struct. Re
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