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7-day Const.

STATE OF CALIFORNIA Job Stamp Calendar Day No. 790
DEPARTMENT OF TRANSPORTATION SFOBB SAS Piolect NOkBRY | Gay No: 10b
Form HC-104A (Rev. 6/80) 04-0120F4 Date 02/10/2009
Inspectors
Hours Start 0830 Stop 1700
Shift Hours Start 0630 Stop 1700
ASSISTANT RESIDENT -
14
THANHV LE HOURS -ITEM NO.
EQUIPMENT AND/OR LABOR: =
DESCRIPTION % REMARKS
N (m}
. 0 14
Bade- | o | (Of Equipment or Labor) . o
E : y
N
© 5 a Name Contractor
Foreman 8 2 Terry Murray Traylor Dutra
Pile driver Journeyman B 2 Gilbert Moya Traylor Dutra
Pile driver Journeyman 8 2 Price Adam Traylor Dutra
Operator 8 2 Joseph Boracci Traylor Dutra
Pile driver Journeyman 8 2 Ventura Ochoa Traylor Dutra
Pile driver Journeyman a 2 Raobert Utley Traylor Dutra
Pile driver Journeyman 0 0 Lee Tacker
Pile driver Journeyman 8 2 Danny Vega Traylor Dutra
Pile driver Journeyman 8 2 Stephen Mc Grew | Traylor Dutra
Pile driver Journeyman 8 2 Jake Lavash Traylor Dutra
Pile driver Journeyman 8 2 Gary Lewis Traylor Dutra
Operatar 8 2 Bud Germany Traylor Dutra
Operator B8 2 Steve Gordon Traylor Dutra
Pile driver Journeyman 8 2 Travis Logsdon Traylor Dutra
Operator 8 2 Kurt Dillard Traylor Dutra
Pile driver Apprentice 8 2 JRlchard Heibert Traylor Dutra
Pile driver Journeyman 0 0 Todd Labar Traylor Dutra
Pile driver Journeyman 8 2 Richard Heibert Traylor Dutra
Pile driver Journeyman 8 2 Randall Lesley Traylor Dutra
DB-5 Derrick Barge crane 8
Big Digger Marine barge 8
Marly Marine barge 8
Delmag 100 IDLE
APE 600 - Vibrator IDLE
217 8
L437 1 | Multiguip Generator 8
L478 1 | Multiquip Generator IDLE
Sullivan-Palatek Air
1270 1 Compressor 8
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2 Red-l?-Arc DC600 Welding IDLE

Machines
P242 1 | Manlift IDLE
L624 1 | Light Station IDLE
L825 1 | Light Station IDLE
Le26 1 | Light Station IDLE
L629 1 | Light Station IDLE

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

A
1. Temporary Tower G: Essembly driving frame G at Berth 7.
2. TTF North: Annulus plugs grouting.

Activities:
1. Office work:
e Review plans, special provisions, RFIl and ABF submittals for TTF and TTG
2. Field work:
A. TTF North:
a. Diving crew, from West Diving Service Inc., continued installing five vinyl boots at bottom of
annulus and monitored the leakage at vinyl boots during plugs grouting operation.
b. Members of diving crew are; Supervisor — Aaron Everett, Diver — Tony Boyle, Tender-Ryan
Willis.
c. Big Digger crew poured two ft grout plug at the bottom of the annulus for forteen batter piles of
North TTF.
d. John Dougherty from DCI consultant was present to take six 2x2x2 cubes for testing, three
cubes for seven days and three cubes for 28 days.
B. Berth7:
a. DB 5 crew drilled and bolting bottom deck of driving frame G.
b. Carpenter crew continued installing working platform at bottom deck of driving frame G.
3. Conversation and discussion:

There was no significant conversation today.
Overtime reason:

Worked two hours overtime for construction observation because contractor worked overtime.

! e :
Grouting frimie piles ) Grouting pump for plugs pour
nN/-

L
Thanh V Le . ( _Trans Engineer (D)/Asst. Struct. Rep
\ J
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