STATE OF CALIFORNIA Job Stamp e Day No. 792
DEPARTMENT OF TRANSPORTATION SFOBB SAS RrojectWork D3y | pay No. 1002
Form HC-10A (Rev. 6/80) 04-0120F4 Date 02/12/2009
s Stat 0630  Stop 1700
Shift Hours Start 0630 Stop 1700
ASSISTANT RESIDENT
THANH V LE
HOURS -ITEM NO.
EQUIPMENT AND/OR LABOR: =
DESCRIPTION % REMARKS
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&J (o] = Name Contractor
Foreman 8 2 Terry Murray Traylor Dutra
Pile driver Journeyman 8 2 Gilbert Moya Traylor Dutra
Pile driver Journeyman 8 2 Price Adam Traylor Dutra
Operator 8 2 Joseph Boracci Traylor Dutra
Pile driver Journeyman 8 2 Ventura Ochea Traylor Dutra
Pile driver Journeyman 8 2 Robart Utley Traylor Dutra
Pile driver Journeyman 0 0 Lee Tacker Traylor Dutra
Pile driver Journeyman 8 2 Danny Vega Traylor Dutra
Pile driver Journeyman 8 2 Stephen Mc Grew | Traylor Dutra
Pile driver Journeyman 8 2 Jake Lavash Traylor Dutra
Pile driver Journeyman 8 2 Gary Lewis Traylor Dutra
Operator 8 2 Bud Germany Traylor Dutra
Operator 0 0 Steve Gordon Traylor Dutra
Pile driver Journeyman 8 2 Travis Logsdon Traylor Dutra
Operator 8 2 Kurt Dillard Traylor Dutra
Pile driver Apprentice 8 2 JRu:hard Aelbert Traylor Dutra
Pile driver Journeyman 8 2 Todd Labar Traylor Dutra
Pile driver Journeyman 8 2 Richard Heibert Traylor Dutra
Pile driver Journeyman 8 2 Randall Lesley Traylor Dutra
DB-5 Derrick Barge crane 8
Big Digger Marine barge 8
Marty Marine barge 8
Delmag 100 IDLE
APE 600 - Vibrator IDLE
217 8
L437 1 | Multiquip Generator 8
L478 1 | Multiquip Generator IDLE
Sullivan-Palatek Air
L 1 Compressor 9
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2 Red-[_)—Arc DC600 Welding —

Machines
P24z 1 | Manlift IDLE
LE24 1 | Light Station IDLE
LB25 1 | Light Station IDLE
L6256 1 | Light Station IDLE
L629 1 | Light Station IDLE

Weather: Partly Cloudy Hi67 °F, Lo 46 °F.

Description of Operation: .

1. - Temporary Tower G: Essembly driving frame G at Berth 7.
2. TTF North: Annulus grouting second lifts.

Activities:
1. Office work:
¢ Review plans, special provisions, RFl and ABF submittals for TTF and TTG
2. Field work:
A. TTF North:
a. Big Digger crew continued pouring non — shrinkage grout for the annulus of batter piles today.
The pour started at 0900 and finished at 1530.Four piles was completed as such: F122, 112,
111, 110. The crew dry-patched top the annulus for forteen of batter piles piles.
b. John Dougherty from DCI consultant was also present to take six 2x2x2 cubes for testing, three
cubes for seven days and three cubes for 28 days.
B. Berth7:

a. DB 9 crew continued drilling and bolting bottom deck of driving frame G.Welder crew continued
installing jacking system attachment without welding inspector on site.
b. Carpenter crew continued installing working platform at bottom deck of south driving frame for
TTG.
c. ABF’s survey crew checked dimension of the driving frame during drilling and bolting operation.
Conversation and discussion:
There was no welding inspector on site during weld attachment for jacking system in progress.
Overtime reason:
Worked ten hours overtime for construction observation because contractor worked on State Holiday.

Grouting plant Drilling/bolting operation

021208 |
Page 2 of 2 %
D



Jacking system attachment

L
Thanh V

Trans Engineer (D)/Asst. Struct. Rep
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