STATE OF CALIFORNIA Job Stamp Lo const Day No. 810
DEPARTMENT OF TRANSPORTATION SFOBB SAS Roiect Work Day | pay No. 1020
Form HC-10A (Rev. 6/80) 04-0120F4 Date 03/02/09
Inspectors
Haurs Start 0630 Stop 1700
Shift Hours Start 0630 Stop 1700
ASSISTANT RESIDENT
!
HAN
THANHVLE HOURS -ITEM NO.
EQUIPMENT AND/OR LABOR: =
DESCRIPTION % REMARKS
N (m]
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P | w| (OfEquipmentorLabor) | « o
E 3 w
N g! - .|
x (w] (= Name Contractor
Big Digger barge 8
DB # 5 Marine barge 8
APE 600 Vibration 0
hammer
Delmag 100 — Diesel 0
hammer
Foreman 8 0 Terry Murray Traylor Dutra
Pile driver Journeyman 8 0 Gilbert Moya Traylor Dutra
Pile driver Journeyman 8 0 Price Adam Traylor Dutra
Operator 8 0 Joseph Boracci Traylor Dutra
Pile driver Journeyman 8 0 Ventura Ochoa Traylor Dutra
Pile driver Journeyman B 0 Robert Utley Traylor Dutra
Pile driver Journeyman 8 0 Lee Tacker
Pile driver Journeyman 8 0 Danny Vega Traylor Dutra
Pile driver Journeyman 8 0 Stephen Mc Grew | Traylor Dutra
Pile driver Journeyman 8 0 Jake Lavash Traylor Dutra
Pile driver Journeyman 8 0 Gary Lewis Traylor Dutra
Operator 8 0 Bud Germany Traylor Dutra
Operator 8 0 Steve Gordon Traylor Dutra
Pile driver Journeyman 8 0 Travis Logsdon Traylor Dutra
Operator 8 0 Kurt Dillard Traylor Dutra
Pile driver Apprentice 8 0 JRmhard Hiebert Traylor Dutra
Pile driver Journeyman 8 0 Todd Labar Traylor Dutra
Pile driver Journeyman 8 0 Richard Hiebert Traylor Dutra
Pile driver Journeyman 8 0 Randall Lesley Traylor Dutra
Pile driver Journeyman 8 0 Daniel Adam Traylor Dutra
APE 600 Vibration IDLE
hammer
Delmag 100 — Diesel
hammer IDLE
DB-5 Derrick Barge crane 8
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Big Digger 8
Morty 8
217 8
L437 1 | Multiquip Generator 8
L478 1 | Multiquip Generator IDLE
| d | b AT | g

2 Eeanih?n»:;c DC6B00 Welding IDLE
P242 1 | Manlift IDLE
L624 1 | Light Station IDLE
L625 1 | Light Station IDLE
L6526 1 | Light Station IDLE
L629 1 | Light Station IDLE

.

Weather: Partly Cloudy Hi67 °F, Lo 46 °F.
Description of Operation:

1. Temporary Tower G: Assemble south driving frame for TTG at Berth 7.

Activities:
1. Office work:

* Review plans, special provisions, RFI and ABF submittals for TTF and TTG
2. Field work:

e Mobilize DB5 barge to site location for TTG.

e Atberth 7, DB5 crew installed workln’g\ latform and safety handrail on the top deck.
3. Conversation and discussion:
4. Overtime reason//\g/v(/
Thanh V Le ( Trans Engineer (D)/Asst. Struct. Rep
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