7-day Const.
STATE OF CALIFORNIA Job Stamp Caldngar Day No. 552
DEPARTMENT OF TRANSPORTATION SFOBB SAS Rroject Work Day | pay No. 1062
Form HC-10A (Rev. 6/80) 04-0120F4 Date 04/13/09
Inspectors
ot Start E_ Stop ED__
Shift Hours Start 0630 Stop 1500
ASSISTANT RESIDENT _'_
THANH V LE
HOURS - ITEM NO.
=
EQUIPMENT AND/OR LABOR: g
DESCRIPTION QD: REMARKS
. NO & (o]
"% | v | (OfEquipmentorLabor) | S w
N 83 = |
(i o =] Name Contractor
Foreman 8 1] Terry Murray Traylor Dutra
Pile driver Journeyman 8 0 Gilbert Moya Traylor Dutra
Pile driver Journeyman 8 0 Price Adam Traylor Dutra
Pile driver Journeyman 8 0 Joseph Boracci Traylor Dutra
Operator 8 0 Ventura Ochoa Traylor Dutra
Pile driver Journeyman 8 0 Robert Utley Traylor Dutra
Pile driver Journeyman 8 0 Lee Tacker
Pile driver Journeyman 8 0 Danny Vega Traylor Dutra
Pile driver Journeyman 8 0 Stephen Mc Grew | Traylor Dutra
Plle driver Journeyman 8 0 Jake Lavash Traylor Dutra
Pile driver Journeyman 8 0 Gary Lewis Traylor Dutra
Pile driver Journeyman 8 0 Bud Germany Traylor Dutra
QOperator 8 0 Steve Gordon Traylor Dutra
Operator 8 0 Travis Logsdon Traylor Dutra
Pile driver Journeyman 8 0 Kurt Dillard Traylor Dutra
Operator 8 0 JRlchard Halbert Traylor Dutra
Pile driver Apprentice 8 0 Todd Labar Traylor Dutra
Pile driver Journeyman 8 0 Richard Heibert Traylor Dutra
Pile driver Journeyman 8 0 Richard Hilbert Traylor Dutra
Pile driver Journeyman 8 0 Adams Daniel Traylor Dutra
Pile driver Journeyman 8 0 Randall Lesley Traylor Dutra
CWI inspector 8 Mark Baker TCI
CWI inspector 8 Andrew Erthum Cwi
APE 600 Vibration IDLE
hammer
Delmag 100 — Diesel IDLE
hammer
DB-5 Derrick Barge crane 8
Big Digger 8
Morty 8
217 8
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L437 1 | Multiguip Generator 8
La78 1 | Multiquip Generator IDLE
|1 | coverpsEmA |

2 I:Azctj: hlijn;:;c DCE00 Welding IDLE
P242 1 | Manlift IDLE
LE24 1 | Light Station IDLE
L625 1 | Light Station IDLE
L626 1 | Light Station IDLE
Ls29 1 | Light Station IDLE

Weather: Partly Cloudy Hi67 °F, Lo 46 °F,

Description of Operation:

1. Temporary Tower G : Assemble North TTG driving frame.
2. Temporary Tower D: Repair shear plate connection welds.

Activities:

1. Office work:

s Review plans, special provisions, RFI and ABF submittals for TTG

2. Field work:
A. At TTD south;

« Big Digger barge was moved to TTD at 1100.

e Mark Baker and Andrew Erthum reinspected shear connection welds and identified undersize
welds to be repaired.

» Big Digger crew repaired welds which were undersize on the south node of TTD.Repaired welds
for piles as follows:

D115: 6 welds needed to repair.
D116: 2 welds

D114: 4 welds

D113: 3 welds

D112: 1 weld

D111: 2 welds

D110: 6 welds

D109: 6 welds

B. Berth 7 (TTG north): DB 5 crew continued drilling and bolting on top deck of driving frame. The crew
also continued installing safety handrail on the top deck.

3. Conversation and discussion:
There were no significant conversations today.

4, OQvertime reason:

Thanh V Le

Trans Engineer (D)/Asst. Struct. Rep
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