STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 834
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1044
Form HC-10A (Rev. 6/80) SFOBB SAS Date 03/26/2009
Shift Hours Start  6:30 Stop  3:00
Inspector Shift 6:30 AM to 3:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
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E2 - FOOTING
1| Foreman 8 Terry Cronk ABF
1| Pile Driver 8 Allen Briney ABF
1| Pile Driver 8 Luke Paulk ABF
1| Pile Driver 8 Jamal Whitney ABF
1| Pile Driver 8 Carl Niesly ABF
1| Pile Driver 8 Harry Wheat ABF
1| Laborer 8 Rafael Onate Conco
1| Mason 8 Jose Garza Conco
1| Laborer 8 Suzanne Wright Conco
1| Mason 8 Ruben Rayan Conco
1| Oiler 8 Doug Greene ABF
1| Crane Operator 8 Joe Showman ABF
1| Laborer 8 Byron Contreras ABF
1| Compressor ingersolrand ABF
1| D.B. Crane Manitowoc ABF
1| Skiff idle Lobell ABF
1] Flexy fioat ABF
1| Baker tank
1| Barge Westar 1 ABF
2| Welding Machine idle Lincoln ABF
3| Generator 25— 100 KW ABF
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Weather: Sunny65F

Description of Operation:

E2 Footing

Grinding concrete at North East end of the crossbeam for class A finish.
Chipping excess concrete at North end of the crossbeam.

Blowing sand from sand jacks and lowering false work bents.

Cutting wood timbers under soffit deck for lowering the deck.
Miscellaneous work.
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Additional Work on/off site:

Inspector:

[a—
Masoud Modanlou L\ ’\E‘ﬁans Engineer (C)/Asst. Struct. Rep
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