STATE OF CALIFORNIA Job Stamp Const. Calendar DayNo 874
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1084
Form HC-10A (Rev, 6/80) SFOBB SAS Date 05/05/2009
Shift Hours Start  7:00 Stop 5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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Temp tower and trusses
Iron Warker Foreman 8 2 Ed Meyer ABF/ JV
Iron Worker App. 8 2 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 2 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 2 Jerry Kubala ABF/ Jv
Iron Worker Jrny 8 2 Kevin Ratcliffe ABF/ JV
Iron Worker Foreman 8 2 Carlos Valverde ABF/ JV
Iran Worker Jrny 8 2 Steven Batiste ABF/ JV
Iron Worker Jrny 8 2 Josue Galvan ABF/ JV
Iron Worker Jrny 8 2 Gabriel Rios ABF/ JV
Iron Waorker Jrny
Iron Worker Foreman 8 2 James Sturgeon ABF/ JV
Iron Worker 8 2 Matt Chamberiain ABF/ JV
Iron Worker App. Mechanic | 8 2 Ronald Dameral ABF/ JV
Iron Worker App. 8 2 Ethan Kent ABF/ JV
Iron Worker Jmy 8 2 Serina Lafleur ABF/ JV
Iron Worker Jrmy 8 2 Casey Lux ABF/ JV
Iron Worker Jry 8 2 Mike Maday ABF/ JV
Iron Worker Jmy 8 2 Barry Rothman ABF! WV
Iron Warker Jmy | - 2 Wes Woodring ABF/ JV
Iron Worker Fareman 8 2 David Lucero ABFf JV
Iron Worker Jrny 8 2 Brian Bensaon ABF/ Jv
Iron Worker Jrny 8 2 Aaron Kent ABFf JV
Iron Worker Jrny 8 2 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 2 Obra Paulk ABF/ JV
Crane Operator B 2 Rodney Anderson ABF/ JV
Crane Qperator 8 2 Ernie Hamilton ABF/ JV
Crane Operator 8 2 Mike Klien ABF/ JV
Qiler 8 2 Daniel Martinez ABF/ JV
Oiler 8 2 Chriss Rayne ABF/ JV
Deck Eng. 8 2 Theo Rohr ABF/ JV
Deck Eng. 2 Dick Shafer
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Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rary Hogan ABF/ JV

Iron worker Jrny 8 Robert Johnson ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ WV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

Iron worker App. 8 Todd Jackson ABF/ JV

Iron worker App. 8 Ryan Lockwood ABF/ JV

Iran worker App. 8 Jeremy Dolman ABF/ JV

240itboom | 1| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge Il ABF/ JV
231 i‘g ?ggg 2| Man lift ABF/ JV
2| Welding machine ABF/ )V

58084 1| RT 160 crane ABF/ JV
g-2117'3'4293- 2| IR Compressor ABF/ JV
54907 5006 | 1| Generator ‘ ABF/ JV
:ﬂ?;g ;Agé 1| Forklift ABF/ JV
;\:flaf I, 3| Barge ABF/ JV
;RSS 180-8, | 2| Barge ABF/ JV
gc 35,36, | 3| Barge ABF/ JV
¥C-1333 1| Barge ABF/ JV
gﬁfi ,zzegé. 4| Barge ABF/ WV

265

Weather: Cloudy, 65 F

Description of Operation:

Temporary tower

Installing ladders and lifelines completed.

. Picking up the tower sections and loading them on barge.
Towers G are ready for erection but temporary tower foundation G, which is built by Traylor Dutra, is not ready
yet.

report day 874
Page 2 of 4




Trusses
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Assembling and bolting upper chord cross member (beam WB) and snug tightening of the bolts of truss from
tower B to tower D of W line

Bolting walkway-grating panels on both side of truss between frame F1 and frame F1 C or PP — W14 and PP —
W 15. Field splices W6.

Installing cradle supports (hat) on W line truss from tower B to tower D continued today.

Bolting connection plates of both Lower chords of truss segments S8E and S9E. Field splice 14.

Bolting connection plates of Upper and lower chords of truss segments S7E and S8E. Field splice 13.

Installing connection plates of vertical bracings of truss segments S7E and S8E. Field splice 13.

Drilling holes on erected truss’ gusset plates for field splice 11.

Snug tightening of installed bolts of truss S6E’s splicing connection plates.
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Miscellaneous

Additional Work on/off site:

Ironworkers are welding forms on barge OC — 262 to prepare it for concrete pad for OBG segments.
Setting rebar inside the form and installing embedded plates for concrete pour.

| attended confined space training from 8.30am to 12.00 noons.

I worked 2.00 hours overtime to cover contractor’s operation.

1.
2.
3.
4,

Inspector: Bt
Masoud Modanlou \\—'_“*———\.r Trans Engineer (C)/Asst. Struct. Rep
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