STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 876
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day Na. 1086
Form HC-10A (Rev. 6/80} SFOBRB SAS Date 05/07/2009
Shift Hours Start  7:00 Stop  5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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Temp tower and trusses
Iron Worker Foreman Ed Meyer ABF/ JV
Iran Worker App. 8 2 Matthew Cochran ABF/ JV
Iron Worker Jrmy 8 2 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 2 Jerry Kubala ABFf JV
Iron Worker Jmy 8 2 Kevin Ratcliffe ABF/ JV
Iron Worker Foreman 8 2 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 2 Steven Batiste ABF/ JV
Iron Worker Jmy 8 2 Josue Galvan ABF/ JV
Iron Worker Jrmy 8 2 Gabriel Rios ABF/ JV
Iron Worker Jrny
Iron Warker Forman 8 2 James Sturgeon ABF/ JV
Iron Worker 8 2 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 2 Ranald Dameral ABF! JV
Iron Worker App. 8 2 Ethan Kent ABF/ JV
Iron Worker Jrny 8 2 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 2 Casey Lux ABF/ JV
Iron Worker Jrny 8 2 Mike Maday ABF/ JV
Iron Worker Jrny 8 2 Barry Rothman ABF/ JV
Iron Worker Jrny — | 2 Wes Woodring ABF/ JV
Iron Worker Foreman 8 2 David Lucero ABF/ JV
Iron Worker Jry 8 2 Brian Benson ABF/ JV
Iron Worker Jmy 8 2 Aaron Kent ABF/ JV
Iron Worker Jrny 8 2 Jose Meza Amaya | ABF/JV
Iron Worker Jrny a 2 Obra Paulk ABF/ JV
Crane Operator 8 2 Rodney Andersen ABF/ JV
Crane Operator 8 2 Ernie Hamilton ABF/ JV
Crane Operator 8 2 Mike Klien ABF/ JV
Oller 8 2 Daniel Martinez ABF/ JV
Oiler 8 2 Chriss Rayne ABF/ JV
Deck Eng. 8 2 Theo Rohr ABF/ 4V
Deck Eng. 2 Dick Shafer
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Iron worker Foreman 8 Frank Brajkavich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron warker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

[ron warker Jrny 8 Robert Johnson ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ JV

Iron worker Jry 8 Salvador Sandoval | ABF/ JV

Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV

Iron worker Jrny 8 James Zhen ABF/ JV

Iran worker App. 8 Todd Jacksan ABF/ JV

Iron worker App. 8 Ryan Lockwood ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240 boom 1] Ringer barge | ABF/ JV
260Rboom | 9| Ringer barge Il ABF/ JV
481407093 | ~| Man lift ABF/ IV
2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV
3:2:?-4293- 2| IR Compressor ABF/ JV
549075008 | 1| Generator ABF/ 0V
:1:3 13 Zgg; 1| Forklift ABF/ JV
‘;(‘\;‘Iemr 1L, 3| Barge ABF/ IV
gﬁss 1808, | 2| Barge ABF/ JV
;?C 35,3, | 3| Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
|| ROFTY

Weather: Cloudy,

Description of Operation:

OBG Cradles

1. Preparation work for assembly of OBG cradles.

65F
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Trusses
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Installing cradle support (hat) on W line truss from tower B to tower D.

1.

2. Bolting walkway-grating panels on both side of truss between frame F1 and frame F1 C or PP — W14 and PP —
W 15. Field splices W6.

3. Installing cradle supports (hat) on E line truss from tower D to tower F continued.

4. Installing pad eyes on top chords of E line truss for pick up.

5. Bolting and sung tightening of bolts for truss upper chords in segments S8E and S9E continued. Field splice 14.

6. Bolting top truss panel chords’ connection plates in truss segments S7E and S8E continued. Field splice13.

7. Bolting vertical bracings connection plates in truss segments S7E and S8E. Field splice 13.

8. Installing walkway grating on both side of truss segment S6E

9. Mapping for holes on erected truss' gusset plates for vertical bracing. Field splice 11.

10. Erection of horizontal bracing member and crossbeam WE of top truss panel of truss SGE.
11. Snug tightening and torquing of installed bolts of truss S6E’s connection plates.
12. Installing crossing walkway on truss from S7E.
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Miscellaneous
Additional Work on/off site:

1. Concrete pour inside the forms built on barges OC — 262 and OC - 265 for sitting pad for OBG segments.
2. Carbon arcing and removing strand jacks and charismas free off the Biggie beams.

3. | attended safety meeting at 8.00 am.

4. |worked 2.00 hours overtimes to cover contractor operation.

Inspector:
ey

e ——._‘—‘—\-. .
Masoud Modaniou \‘\ Trans Engineer (C)/Asst. Struct. Rep
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