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STATE OF CALIFORNIA Job Stamp Const. Calendar: 874
DEPARTMENT OF TRANSFORTATION 04-0120F4 Project Work Day No.: 1084
Form HC-10A (Rev. 6/80) SFOBRB SAS Date 05/05/2009
Inspectors Start 09:30 Stop 10:30
Hours
Shift Hours 07:00 15:30

ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV, Subs SDI and CMC-RS
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1 1 | Field Superintendent 8 Ralph Craig SDI
2 1 | lronworker Foreman 8 Erin Jones SDI
3 1 | Ironworker Journeyman 8 Darrin Kurz SDi
4 1 | Ironworker Journeyman 8 James Carriker SDI
5 1 | lronworker Journeyman 8 Randy Hill Jr. SDI
1 | Grout Mixer Shipped offsite SDl

Weather: Overcast with cool to mild temperatures — Hi 69°F Low 53°F (per weather.com forecast)
Description of Operations @ W2 Cap Beam:

ABF
o Continued bushing the concrete sufaces of the W2E continuity tendon blockouts, Panel CC of the W2W

deviation saddle, and W2W vertical PT blockout.
= Stripped the sloped forms used for the pour 1 base slab on the north and south ends of the cap beam.

e Continuing to disassemble the woodshop on the north end of the W2E caissing.
» Continued to mobilize materials and prepare for stripping the W2 falsework.

CMC-RS
» Continued to place horizontal and vertical #19 rebar at the W2W construction joint with the OBG, see Lalit's

diary for additional details and labor.

SDI
e Cutthe tails of the long vertical bars stressed at W2W and W2E.

» Shipped the grout mixing equipment offsite.

Office work:
e Continued to work on stressing and grouting paperwark.
Retrieved the 3 grout cubes made on Monday 05/04/2009 and placed in the Pier 7 water baths.

Attended weekly staff (Temp. Towers and Caps) at 8:00am.
Wrote todays diary.

Inspector:

Matt Bruce _Mu&, Transportation Engineer (D)
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EA | 04-0120F4

Co-Rte-KP (PM) | SF-080-13.2/13.9 (8.2/8.7)

Structure Rep. | Rick Morrow

File Name: | May-05-2009 W2 Cap 001 File Name: | May-05-2009 W2 Cap 003
Date: | 05-05-09 | Byt | MBruce Date: | 05-05-09 | Bylnt | MBruce
Description: SDI ironworkers using saws to cut the tails of the long

vertical bars at W2E,

Description: SDI ironworkers removed the grout caps of the
transverse tendans CBT-11 to 36 over the last couple of days.

Some portions of strand were exposed due to the grout breaking as
the caps were remaved.
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