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STATE OF CALIFORNIA Job Stamp Const, Calendar: 875
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No.: 1085
Form HC-10A (Rev. 6/80) SFOBB SAS Date 05/06/2009
Inspectors Start 12:00  Stop 13:30
Hours
Shift Hours 07:00 15:30

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR — ABFJV, Subs SDI and CMC-RS
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1 1 | Field Superintendent 8 Ralph Craig SDI
2 1 | Ironworker Journeyman 8 James Carriker SDI

Weather: Overcast with cool to mild temperatures — Hi 72°F Low 53°F (per weather.com forecast)
Description of Operations @ W2 Cap Beam:

ABF
 Continued bushing the concrete sufaces of the CBT-11 to 22 transverse tendon blockouts on the north end of

the cap beam, and the W2W vertical PT blockout. Also began to remove the foam on the blockout steel.
Continuing to disassemble the woodshop on the north end of the W2E caissing.

[ ]
e Began to place double channel supports underneath the falsework cap beams.
e Began to remove forms in the void area near the Jacking saddle.
» Assisted SDI with running the rabbit through the continuity tendons.
CMC-RS

¢ Continued to place horizontal and vertical #19 rebar at the W2W construction joint with the OBG, see Lalit's
diary for additional details and labor.

SDI
e Ran the rabbit through the “B” continuity tendons at W2E and W2W with some assistance from ABF.

Office work:
e Continued to work on stressing and grouting paperwork.
¢ Wrote todays diary.

Inspector:

Matt Bruce /WM W Transportation Engineer (D)
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EA | 04-0120F4

Co-Rte-KP (PM) | SF-080-13.2/13.9 (8.2/B.7)

Structure Rep. [ Rick Morrow

File Name: | May-06-2008 W2 Cap 005

File Name: | May-06-2009 W2 Cap 006

Date: | 05-05-09 | Byint ] MBruce

Date: | 05-06-09 | Byint | MBruce

Description: Dust heing blown out of continuity tendon W-4B. There
was minimal water coming out of the ducts and mostly dust when
running the rabbit. The only ducts that were obstructed were E-10B
and E-11B where concrete was found in the ducts prior.

Description: SDI ironwarkers running the rabbit and ABF piledrivers
placing double channel supports under the falsework cap beams
from the manilift.
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