v

STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 880
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No, 1090
Form HC-10A (Rev. 6/80) SFOBB SAS Date 05/11/2009
Shift Hours Start  7:00 Stop  5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJVY
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR;
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Temp tower and trusses
Iron Worker Foreman Ed Meyer ABF/ JV
Iron Worker App. 8 2 Matthew Cochran ABF/ JV
Iron Worker Jry 8 2 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 2 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 2 Kevin Ratcliffe ABF! JV
Iran Worker Foreman 8 2 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 2 Steven Batiste ABF/ JV
Iron Worker Jrny 8 2 Josue Galvan ABF/ JVv
Iron Worker Jrny 8 2 Gabriel Rios ABF/ JV
Iron Worker Jrny
Iron Worker Foreman 8 2 James Sturgeon ABF/ JV
Iron Worker 8 2 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 2 Ronald Dameral ABF/ JV
Iron Worker App. 8 2 Ethan Kent ABF/ JV
Iron Worker Jrny B 2 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 2 Casey Lux ABF/ JV
lron Worker Jrny 8 2 Mike Maday ABF/ JV
Iron Worker Jrny 8 2 Barry Rothman ABF/ JV
Iron Warker Jrny — | 2 Wes Woodring ABF/ JV
Iron Worker Foreman 8 2 David Lucero ABF/ JV
Iron Worker Jrny 8 2 Brian Benson ABF/ JV
Iron Worker Jrny 8 2 Aaron Kent ABF/ JV
Iron Worker Jrny 8 2 Jose Meza Amaya | ABF/JV
Iron Worker Jrmy a 2 Obra Paulk ABF/ JV
Crane Operator 8 2 Rodney Anderson ABF/ JV
Crane Operator 8 2 Ernie Hamilton ABF/ gV
Crane Operator 8 2 Mike Klien ABF/ JV
Qiler 8 2 Daniel Martinez ABF/ JV
Oller 8 2 Chriss Rayne ABF/ JV
Deck Eng. 8 2 Theo Rohr ABF/ JV
Deck Eng. 2 Dick Shafer
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Iron worker Foreman 8 2 Frank Brajkovich ABF/ JV

Iron warker Jrny 8 2 R. Clayborn ABF/ JV

Iron worker Jrny 8 2 D. Bazewicz ABF/ JV

Iron worker Jrny 8 2 Rory Hogan ABF/ JV

fron worker Jrny 8 2 Rebert Johnson ABF/ aVv

Iron worker Jrny 8 2 Al McDaniel ABF/ JV

Iron worker Jrny 8 2 Salvador Sandoval | ABF/ JV

Iron worker Jrny B 2 Harold W, Wheeler | ABF/ JV

Iron worker Jmy 8 2 James Zhen ABF/ JV

Iron worker App. 8 2 Todd Jackson ABF/ JV

Iron waorker App. 8 2 Ryan Lockwood ABF/ JV

Iron worker App., 8 2 Jeremy Dalman ABF/ JV

24bitbeom | 1| Ringer barge | ABF/ JV

260ft boom 1| Ringer barge Il ABF/ JV

:g: 33 gg?g 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

2-2:?-4291 2| IR Compressor ABF/ JV

549075006 | 1| Generator ABF/ JV

;:g lg gég; 1| Forklift ABF/ JV

:('\alflelar 1, 3| Barge ABF/ JV

§1RBS 1808, | 2| Barge ABF/ JV

;z{sc 3536, | 3] Barge ABF/ JV

YC -1333 1| Barge ABF/ JV

201 26, | 4| Bavge ABFI IV
265

Weather: Sunny, windy, 60 F

Description of Operation:

Truss Erection

Preparation work

1. Installing single hook, cables and shackles on Shear Leg for picking and erection of truss assembled sections.
2. Assembling picking frame and installing its picking arms.
3. Welding stiffener plates on picking frame.

report day 880
Page 2 of 4



Trusses

1. Bolting walkway-grating panels on both side of truss between frame F1 and frame F1 C or PP — W14 and PP —
W 15. Field splices W6.

Bolting and sung tightening of bolts for truss lower double chords in segments S8E and S9E continued.

Field splice 14.

Bolting and torquing lower truss bolts in truss segments S7E and S8E continued. Field splice13.

Torquing vertical bracing bolts in truss segments S7E and S8E. Field splice 13.

Drilling holes on erected truss’ gusset plates for vertical bracing and snug tightening of bolts. Field splice 11.
Drilling and bolting of harizontal bracing gusset plate and crossheam WE of top truss panel for truss S6E
continued today.

7. Bolting walkway grating on both side of truss S6E.
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Miscellaneous

Additional Work on/off site:

1. Torch cutting and welding steel hollow profiles and steel plate to make platform and boxes.

Downloading two OBG pushing steel frames from barg.

Cutting steel hollow profile and saw cutting of pipes for building chairs and baskets for ironworkers for erection of
trusses.

4. | attended staff meeting at 8.00am.

5. | worked 2.00 hours overtimes to cover contractor operation.

Inspector:

= \
Masoud Modanlou M __/ Trans Engineer (C)Y/Asst. Struct. Rep
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