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STATE OF CALIFORNIA Job Stamp Const. Calendar  Day No 884
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1094
Form HC-10A (Rev. 6/80) SFOBB SAS Date 05/15/2009
Shift Hours Start  7:00 Stop  5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § - REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 2 Ed Meyer ABF/ JV
Iron Worker App. 8 2 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 2 Stanley Dalie ABF/ JV
Iron Worker Jrny B 2 Jerry Kubala ABF/ JV
Iran Worker Jrny 8 2 Kevin Ratcliffe ABF/ JV
Iron Worker Foreman 8 2 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 2 Steven Batiste ABFI JV
Iron Worker Jrny 8 2 Josue Galvan ABF! JV
Iron Worker Jrny 8 2 Gabriel Rios ABF/ JV
Iron Warker Jry . Kelly Anderson ABF/ JV
Iron Warker Fareman 8 2 James Sturgeon ABF! JV
Iron Worker 8 2 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 2 Ronald Dameral ABF/ Jv
Iron Worker App. 8 2 Ethan Kent ABF/ JV
Iron Worker Jrny 8 2 Serina Lafleur ABF/ JV
Iran Worker Jrny 8 2 Casey Lux ABF/ JV
Iron Worker Jrny 8 2 Mike Maday ABF/ JV
Iron Worker Jrny 8 2 Barry Rothman ABF/ JV
Iron Worker Jrny 2 Wes Woodring ABF/ JV
Iron Worker Fereman 8 2 David Lucero ABF/ JV
Iron Waorker Jrny 8 2 Brian Benson ABF/ JV
Iron Warker Jrny 8 2 Aaron Kent ABF/ JV
Iron Worker Jrny 8 2 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 2 Obra Paulk ABF/ JV
Crane Operator 8 2 Rodney Anderson ABF/ JV
Crane Operator B 2 Ernie Hamilton ABF/ JV
Crane Qperator 8 2 Mike Klien ABF/ JV
Oiler 8 2 Daniel Martinez ABF/ JV
Oiler 8 2 Chriss Rayne ABF/ JV
Deck Eng. 8 2 Theo Rohr ABF/ JV
Deck Eng. 2 Dick Shafer
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Iron worker Foreman 8 2 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 2 R. Clayborn ABF/ JV

Iron worker Jrny 8 2 D. Bazewicz ABFf JV

Iron worker Jrny 8 2 Rory Hogan ABF/ JV

Iron worker Jrny 8 2 Robert Johnson ABF/ JV

Iron worker Jrny 8 2 Al McDaniel ABF/ JV

Iron worker Jrny 8 2 Salvador Sandoval | ABF/ JV

Iron worker Jrny 8 2 Harold W. Wheeler | ABF/ JV

Iron worker Jrny 8 2 James Zhen ABF/ JV

Iran worker App. 8 2 Todd Jackson ABF/ JV

Iron warker App. 8 2 Ryan Lockwood ABF/ JV

Iron worker App. 8 2 Jeremy Dolman ABF/ JvV

240ftboom | 1| Ringer barge | ABF/ JV

280ftboam | {| Ringer barge Il ABF/ JV

:g: 33 gg?g 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

ié}?*‘zga. 2| IR Compressor . ABF/ JV

545075006 | 1| Generator ABF/ JV

31313 ;’ag; 1| Forklift ABF/ WV

mﬂaf I, 3| Barge ABF/ JV

gfas 1808, | 2| Barge ABF/ JV

;_EC 35,36, | 3| Barge ABF/ JV

YC-1333 1| Barge ABF/ JV

SEE‘; ?ggél 4| Barge ABF/ JV
265
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Weather: Sunny, 65F
Description of Operation:
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1. Removal of cradle use for testing lifting assembly off the truss and loading on barge.

2. Bolting, snug tightening and toequing of bolts and installation of walkways on both trusses, E line and W line, are
complete.

3. House keeping of barges and berth seven.

4. Drilling holes on existing gusset plates and bolting of vertical bracing member is in progress. Field splice 11

5. Bolting and snug tightening of bolt on vertical bracing of segment S6E.

6. Grinding of weld bead on cradle pedestal sits for easy installation continued.

Miscellaneous

Additional Work on/off site:

1. Cutting and welding steel pipe for barge’s guardrails.
2. Assembling a new flexi float at berth 7 is in progress.
3. Welders are working on barge OC -262 and OC — 265 to built support for OBG.
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4. | worked 2.00 hours overtimes to cover contractor operation.

Inspector:

N
Masoud Modanlou Y—out_ — Trans Engineer (C)/Asst. Struct. Rep
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