Job Stamp STATE OF CALIFORNIA

04-0120F4 DEPARTMENT OF TRANSPORTATION
04-SF-80-13.2/13.9 Gary Pursell's Report 45. GP-151
No.
SFOBB East-Span . "
Seismic Retrofit R93|den_t Engineer
Project {SAS) (FI el d)
DAI LY REPORT Date: Week of April 20, 2009

Monday, April 20, 2009

Attended Champions meeting. Reminded/briefed attendees of safety policy on SAS project, i.e., all visitors must be
escorted by a staff member who regularly attends tailgate meetings (w/ hardhat sticker).

Participated in Team China teleconference. Doug Coe is now taking the lead in coordinating the regular meetings.

Tuesday, April 21, 2009

Attended BATA briefing and provided an update on the status of the SAS project.

Met with Peter van der Waart to discuss several issues. It was agreed we would attend next weeks CCO meeting fo
understand outstanding issues required for to execute certain CCO’s.

Met with east end detailing focus team. With input from the team, the management summary was populated with
dates/data.

ABF completed off loading temporary works from the Zhen Hua 18.

Wednesday, April 22, 2009

The Zhen Hua 18 departed Pier 7 this morning to return to China/ZPMC for another load of temporary works.
Met with ABF regarding costing of CCO 95 Tensor additional detailing. Tony Anziano joined the meeting part way into it.

Weekly 4:30 pm core meeting teleconference with Team China canceled by Pete Siegenthaler.

Thursday, April 23, 2009

Family Sick Leave. Annual safety refresher held this morning.

Friday, April 24, 2009

Family Sick Leave M
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